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Strategic Report 2013 ‐ Spain 
EEA Financial Mechanisms 2009‐2014 

 
1 EXECUTIVE SUMMARY 
 
The overall objectives of the European Economic Area Financial Mechanism 2009‐2014 are 
to contribute to the reduction of economic and social disparities in the European Economic 
Area  (EEA)  and  to  strengthen  bilateral  relations  between  the  donor  states  and  the 
beneficiary states.  
To achieve the overall objectives, the donor states –  Iceland, Liechtenstein and Norway – 
contribute  to  Spain  45,850,000  Euros,  out  of  which  7.5%  is  assigned  for  donor  states’ 
management costs. The net amount available for Spain is 42,411,250 Euros.  
 
During  negotiations  between  the  donor  states  and  Spain  six  programme  areas  were 
identified  as most  relevant  in order  to  achieve  the overall objectives. As  a  result of  the 
negotiations  the  total  amount  available was  divided  between  the  following  programme 
areas: i) Environmental and Climate Change‐related Research and Technology. ii) Funds for 
Non‐Governmental Organizations;  iii) Mainstream Gender Equality and promoting Work‐
life  Balance;  iv)  Conservation  and  Revitalisation  of  Cultural  and  Natural  Heritage;  v) 
Promotion  of  Diversity  in  Culture  and  Arts  within  European  Cultural  Heritage.vi) 
Scholarships.  
 
Since all the programmes were approved and could start only at the second half of 2013, it 
is not yet possible to assess how these chosen programmes have contributed to achieving 
the  overall  objectives.  However,  the  report  presents  an  assessment  of  how  the 
programmes  are  progressing  and  how  it  is  expected  they  help  to  address  the  Spanish 
development needs  in  respective priority  sectors  and  contribute  to  long‐term overcome 
the economic financial and therefore social crises that is hitting Spain for seven years. This 
is  supported by an overview of  the most  relevant macro  indicators describing  the  social 
and economic situation and trends in Spain.  
 
Programmes have been very quick to react after the approval of the programmes. 6 calls 
have been launched in 2013 (although 4 will be awarded in 2014) and other 5 are foreseen 
to be  launched  in the first quarter of 2014. All this shows the high  interest  in cooperating 
with the donor partners by the Spanish  institutions  in charge of the programmes, and as 
we will  see  in  this  Report  the  great  expectation  of  potential  project  promoters  for  EEA 
Grants. 
 
In  2013,  the  bilateral  relations  between  Spain  and  the  donor  states were  strengthened 
through events  financed both  from  the Fund  for Bilateral Relations at National Level and 
from the funds assigned to the programmes for Bilateral Relations. The focus of using the 
Fund for Bilateral Relations at National Level has been assisting the programmes in finding 
partners for projects that on future will consolidate better mutual understanding between 
Spanish and donor states’ institutions  
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Looking  forward,  the most  crucial  challenge  for  the  programmes  in  2014  is  to  organise 
bilateral  events,  launch  the  planned  open  calls,  start  projects’  implementation  and 
continue  with  the  implementation  of  the  pre‐defined  projects  in  order  to  be  able  to 
achieve the programmes’ outputs, outcomes and objectives. 
 
The reporting period of the current report is the calendar year of 2013. However, in order 
to provide a better overview, a few facts from the year 2012 have been added. 
 

2 ASSESSMENT OF IMPACT AT NATIONAL LEVEL 
 
In the current scenario of severe recession, the main concerns for Spain, in order to reduce 
the impact of the financial and economic crisis, are to promote social welfare, to enhance 
social cohesion and inclusion, to ensure ecological balance in the territory and protect the 
Spanish cultural space. 
The funding from the EEA and Norway Grants 2009‐2014 with the objective to contribute 
to the reduction of economic and social disparities in the EEA helps to address the Spanish 
development needs into specific priority sectors. 
 
The  importance of  the  EEA  and Norway Grants  in  Spain  is no  so much  attributed  to  its 
complementarity  to  EU  funds  as  to  have  an  important  component  of  know‐how  and 
transference of best practices through partnership with Norway, Iceland and Liechtenstein. 
Spain has been receiving funds from the EU for a long time but the capillarity that allows to 
small organizations manage effectively grants has not been achieved. The most part of aids 
have  been  traditionally  targeted  to  big  sectors, mainly  public works  and  big  industry  in 
detrimental  to civil  society and  the effective  reduction of disparities. New approaches  in 
this field will help to counteract negative trends and impacts caused by the crisis in Spain. 
 
EEA Grants’ contribution through small grants very well targeted schemes offers real added 
value  in  terms  of  transfer  of  knowledge  and  good  practices,  although  it  is  sometimes 
difficult to evaluate this important impact in the indicators level reached. 
 
According  to  INE1,  the  estimated  population  in  Spain  is  on  1  January  2013  46.704.314 
inhabitants. That means Spain  is one of the biggest of the countries to be financed under 
EEA and Norway Grants. However, and for the fifth year in a row on 2013, the birth rate is 
decreasing  (it  is  a  18,  3%  less  than  in  2008.)  and  so  are  the population.  So, one of  the 
consequences  of  the  crisis  is  a  rapid,  a  very  concerning  decreasing  and  ageing  of  the 
population.  Main  reasons  are  due  to  the  economic  situation  that,  among  other 
consequences, is leading, on the one hand to the reduction of the birth rate (already quite 
high) and on the other hand to immigrants to return to their homes countries. 
 
Since  regaining democracy and during more  than 16 years Spanish economy grew nearly 
tenfold. Despite  that,  from  2007  Spain  is  being  plunged  into  an  economic  and  financial 
crisis that  is being  long and exhausting from the point of view of the citizenship. The GDP 

                                                            
1
 INE: Statistics National Institute of Spain. 
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per capita  is decreasing from 105% of the EU 27% average  in 2007 to a 96%  in 2012 (the 
same level than in 2001). 
  

   
The economy continues plunging into recession as deleveraging in the private sector, fiscal 
consolidation, and continued high unemployment are seriously affecting the on domestic 
demand and investment. The unemployment rate rose from a low of about 8% in 2007 to 
25.6% in 2012. Youth unemployment rate is especially dramatic with rate higher than 40% 
(56% in 2013). 

 
 
 
The  government  budget  deficit  achieved  at  11.2%  of  GDP  in  2010  and  the  process  to 
reduce  this  imbalance has been unsuccessful despite  the central government's efforts  to 
raise taxes and cut spending. Spain reduced its budget deficit to 9.4% of GDP in 2011, and 
roughly 7.4% of GDP in 2012, above the 6.3% target negotiated between Spain and the EU.  
 
Spain's decentralized  structure of  government makes  the  task of  deficit  reduction more 
difficult  than  in  some other  European  countries.  The  central  government  (excluding  the 
state's social security administration) directly controls  less than a third of public spending 
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and  can  set  only  broad  guidelines  for  the  regional  and municipal  administrations  that 
control the rest. 
 
By means of  reducing regional disparities between EU countries and Spain,  the  following 
table shows the main indicators’ situation with regard to set convergence objectives. 
 

INDICATOR 
EU 27 
Average 

Spain 

2012  2010  2011  2012 

GDP per capita in PPS 
 

100  99  96  96 

Level of R&D investments 
% of GDP * 

2.3  1.39  1.35  1.30 * 

Employment rate of the 
age group 20‐64 ** 

68.5  62.5  61.6  59.3 

At‐risk of poverty rate.  16.9%  20,7%  21,8%  23,2% 

*    Level of R&D investments % of GDP of 2012 is a provisional data. 

** Employed population consists of those persons who during the reference week did any work for pay or profit for 

at least one hour, or were not working but had jobs from which they were temporarily absent. 

Source: Eurostat and National Statistics (INE) 

2.1 Cohesion 

 
The chronic  low productivity, consequence of the maintenance of an obsolete productive 
model, make very difficult to overcome the current situation. Increasing of the productivity 
and innovation of the economy is one of the most important preconditions in achieving the 
growth  of  GDP  per  capita.  However,  research  and  development  funding  in  Spain  has 
dramatically  decreased  since  2009,  but  apparently  such  decrease  is  stopped  for  2014, 
although main problems of the Science and Technology system remain. Human resources 
funding has suffered from important reductions and scientists are being lost.  
         
At  the  same  time  investment  in R&D  should be  stable  and  independent of political  and 
economic  cycles.  The  lack  of  stability,  an  endemic  evil  in  the  Spanish  research  system, 
causes a  loss of effectiveness and credibility. In the  last few years, the  investment  in R&D 
(chapter 46 of the State Budget) has suffered a cut of 4.2% in 2010 and 7.38% in 2011; for 
2012, a further 8.65% cut is being considered (where the percentages refer to the cut with 
respect  to  the  previous  year).  Spain  follows  a  cyclical  policy  for  R&D, which makes  the 
country even more vulnerable when the economy is in crisis, cutting off possible means of 
recovery. Contrarily, many research‐leading countries have adopted an anti‐cyclical policy, 
increasing investment on R&D as the economy shrinks.  
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Due  to  the definition  of  “work”  usually  employed  and  given  that  the  economic  crisis  in 
Spain  has  had  an  impact mainly  on  the  construction  sector,  which  has  a mainly male 
workforce, the effects of the crisis on women have hardly come to light. However, women 
have suffered significant employment and Social Security affiliation losses; there has been 
a significant  increase  in the number of women seeking paid work outside the home; and 
women spend more time working than men. Nonetheless, the worst effect of the crisis  is 
that equality  is no  longer  in  the political agenda, and  that  the  rights of  reconciliation of 
family and professional  life underwent a considerable setback  in the 2012  labour3 reform 
package.  Also  in  that  context,  the  European  Parliament  has  warned  about  the  harsh 
consequences  that  the effects of  the crisis are having on women4.  It has given rise to an 
increase  in  economic  violence  and  the  feminization  of  poverty,  and  limited  any 
opportunities to escape from the violence they suffer at the same time as it is intensifying.  
 
The overall aim of the EEA Financial Mechanism 2009‐2014 is to reduce the economic and 
social  disparities  in  the  EEA.  Gender  equality  can  contribute  significantly  to  economic 
growth  through  increasing  the  stock  of  human  capital,  market  competitiveness  and 
productivity. The programme ES04 Gender equality and Work life balance will contribute to 
improve the existing inequalities in many important areas of the civil society. Transference 
of  knowledge  between  donor  countries  and  Spain  is  going  to  be  focus  on  improving 
methods and systems to deal with  issues  like, among others, gender based violence, non‐
discrimination at schools and conciliation schemes.  
 
In times of economic crisis,  it  is particularly  important to support the part of the cultural 
sector  that  has  suffered  the  most  because  of  budget  cuts.  The  Central  Government 
allocated 721.21 million euro to the culture sector in the National Budget 2013. Culture in 
the budget were in 2012 a 6% less than in the previous year. Also, the sector has suffered 
in  2013  an  important  VAT  increase  from  8%  to  21%  that  affected  virtually  all  cultural 
manifestations.  For  instance,  theatre  activities  are  suffering  especially  as  well  as  the 
cinema industry, with a significant fall in the revenues in the last year following the Spanish 
Audio‐visual Productions Association. It is also quite delicate the situation in other areas of 
the  Spanish  cultural  sector,  as  the  Net  of  Public  Libraries,  the  live  music  sector  and 
museums and art galleries sector (those lasts three also affected by the increase of VAT).   
 
EEA  Grants  participate  in  two  programmes  in  this  sector.  ES06‐Cultural  Diversity  and 
Cultural  Exchange  is  focused  on  contemporary  art,  and  more  specifically  live  art  and 
performance,  enhancing  contacts  between  Spanish  and Norwegian  and  Icelandic  artists 
and cultural institutions as well as promoting cultural performances in those countries. The 
reason of this support  lays  in the  fact that those are areas that  lose  in the battle against 
more traditional branches in the sector.  
 
ES05‐Cultural  Heritage  is  a  programme  under  the  umbrella  of  EEA  Grants  aimed  at 
conservation  and  revitalization  of  the  cultural  heritage  in  Spain.  It  is  addressed  to 
recovering the Garcia Lorca heritage, providing equipment and launching activities for the 
Cultural Centre Garcia Lorca  in Granada. Activities  in 2014‐ 2015 will be  focus on theater 
and music, paying special attention to the youngest. Two attractive activities as part of the 

                                                            
3 https://www.boe.es/boe/dias/2012/02/11/pdfs/BOE‐A‐2012‐2076.pdf 
4
 Reports 2009/2204(INI) and 2012/2301(INI) 
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bilateral relations plan have been included in this programme. On the one hand the project 
Federico  Garcia  Lorca‐  Henrik  Ibsen  Exchange  presents  a  completely  fresh  look  at  the 
controversial  relationship  between  the  poet  and  playwright  from  Granada  and  the 
Norwegian playwright Henrik  Ibsen,  this  latter an author especially  interested  in showing 
the social problems of his time. On the other hand, the project Romani Life Exhibition goes 
deep  into  Romani  culture  and  its  link  with  Federico  Garcia  Lorca  which  work  often 
incorporates elements of Spanish folklore Andalusian flamenco and gypsy culture.  
 

2.2 Bilateral Relations 

 
In  2012,  the bilateral  relations between  Spain  and  the Donor  States were  strengthened 
mainly through events and trips financed from the Fund for Bilateral Relations at National 
Level since the programmes were approved  in the second half of the year 2013. The aim 
was  helping  the  preparation  of  the  programmes  and  facilitating  the  communication 
between  Programme Operators  and  the  potential  applicants/project  promoters  and  the 
Donor programme partners and other potential partners. Two activities were implemented 
in that year, both referring to the Environment and Climate change‐related Research and 
Technology Programme: a seminar on “Renewed Energies” hold in April 2012 and a Study 
Trip in October 2012. 
 

1. ES02  –(in  cooperation with  ES06)  ‐  Seminar  on  "Promoting  Spanish‐Norwegian 
bilateral  cooperation  through  applied  research  and  development  in  the 
renewable  energy  sector  under  the  EEA Grants  2009‐2014",  held  in Madrid,  16 
April 2012. The Spanish Centre for Technological Industrial Development, CDTI, the 
Programme  Operator,  and  Innovation  Norway,  the  Donor  Programme  Partner, 
arranged  the  seminar  in  collaboration  with  the  Norwegian  Embassy.  The  event 
which raised an  ingressive  interest  in a big number of attendants  included general 
presentations  by  the  State  Secretary  of  Foreign  Affairs  of  Norway  and  the 
representative of the Spanish Focal Point on a wide range of subjects of interest for 
the bilateral relations. A field trip to the Spanish Ministry of Defence's marine test 
station, CEHIPAR, was also arranged. Budget of €18k, expended 100%. 
 

2. ES02‐  Study  strip  to Norway  in October  2012,  integrated  by  a  large  number  of 
Spanish firms working in the energy sector, led by CDTI and Innovation Norway and 
supported  by  the  Spanish  Embassy  in  Oslo,  conducting  meetings  and  seminars 
covering economic, trade and cultural bilateral relations. Budget of €20k, expended 
82%. 
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Total Bilateral fund 229.250    

Programme  Activities Proposed Allocated Spent
% Budget 

expended

1 ES02
Seminar on Renewed Energies 

April 2012
18.000,00     17.953,16     100%

2 ES02 Study trip October 2012 20.000,00     16.470,00     82%

TOTAL  38.000,00 34.423,16 91%

Implementation  17% 15%

Total unallocated 191.250       

Total remaining 194.827       

 
 
The  focus of using  the Fund  for Bilateral Relations at National Level  in 2013 had a wider 
range. It was helping, on the one hand the launching of programmes and on the other hand 
facilitating  the  communication  between  the  Programme  Operators  and  the  potential 
applicants/project  promoters  of  calls,  and  the  Donor  Programme  Partners  and  other 
potential partners.  
 
The events under the Fund for Bilateral Relations at National Level in 2013 were as follows: 
 

 ES04‐ Launch of the EEA and Norway Grants Programme “Gender equality and 
work‐life balance” in Madrid on June 2013. Budget of €10k, expended 86%. 
 

 ES04‐ The mainstreaming analysis on gender equality perspective, covering all 
programmes. Budget of €23.5k, expended 94%. 
 

 ES06 ‐ Bilateral seminar for potential stakeholders on the programme “Cultural 
Diversity and cultural Exchange” in Madrid on February 2013. Budget of €11.4k, 
expended 100%. 
 

 ES02‐ Conference on Geothermical Energy organised by  the  Icelandic‐Spanish 
chamber of commerce of Madrid on 4 February 2013 in Madrid, followed by the 
Geothermic Conference  in  Iceland  (Reykjavik) on March 2013. Budget of €12k, 
expended 100%. 
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Total Bilateral fund 229.250   

Programme  Activities Proposed Allocated Spent
% Budget 

expended

1 ES04 Programme launch 10.045,06    8.679,73      86%

2 ES04

Mainstreaming analysis on 

gender equality perspective in 

all programmes

23.646,50    22.147,33    94%

3 ES06 Bilateral Seminar Feb 2013 11.389,30    11.389,30    100%

4 ES02
Icelandic CoC conference Feb 

2013 
12.000,00    12.000,00    100%

TOTAL 2013 57.080,86 54.216,36 95%

Implementation  25% 24%

CUMULATED 2013 95.080,86 88.639,52

Implementation  41% 39%

Total unallocated 134.169      

Total remaining 140.610      
 

Bilateral relations fund at National level ‐ Spain 
Plan 2013 – Implementation 
Revised: 13 November 2014 

 

Regarding  the ES04 Programme  , on  the one hand a    launching event  took place at  the 
Reina Sofia Museum in June 2013 , with the presence of the Minister for Health and Social 
Services and attended by more than 200 people. 
 
On the other hand, the Fund for Bilateral Relations at National Level in 2013 is contributing 
to  one  specific  transversal  project  of  the  programme  “gender  equality  and  work‐life 
balance”, related with the perspective of gender in all programmes during this period. The 
PO  and  the  DPP  have  been  developing  the  analysis  on  the  integration  of  gender 
mainstreaming  in all  the Programmes  included  in  the MoU.  It  focus on  the analysis and 
systematization of the documentation of all the programmes throughtthe organization of 
bilateral meetings with all  the Programme Operators and preparation of documents and 
the  meetings  with  experts  (June‐December  2013).  So  far  a  diagnosis  and  proposed 
recommendations  for each of  the programmes has been done. This project  continues  in 
2014, also financed with Funds for Bilateral Relations at National Level, with individualized 
training  and  working  sessions  with  each  of  the  Programme  Operators  to  mainstream 
gender into their programmes. 
 

The  bilateral  seminar  held  in  Madrid  in  February  for  potential  stakeholders  on  the 
programme  ES06  “Cultural  Diversity  and  cultural  Exchange”  in  order  to  promote  the 
partnership  in  the  future  call  was  very  successful.  The  result  of  this  seminar  where 
stakeholders from Spain and the Donor States meet was the high number of applications 
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received  during  the  call  for  proposals  (141)  and  a  broadening  of  the  contact  and  the 
cultural networks between Beneficiary and Donor States.  
 
This means  that  the programmes  should  focus  the partnership events on actual  contact 
making,  including  pre‐matching  of  potential  partners  –  this  can  be  done  in  cooperation 
between  the Programme Operators  that know  the potential applicants on  the one hand 
and the Donor Programme Partners on the other hand that know the potential partners. 
This  would  ensure  that  both  the  applicants  and  the  partners  know  their  roles  and 
responsibilities  as well  the mutual  benefits.  This  in  turn  ensures  actual  shared  results, 
mutual understanding and awareness and hopefully also wider effects after  the projects 
and programmes have finished. 
 
Thus, the Cultural Diversity programme’s matching event proved that  it  is a very effective 
way of  initiating partnerships. All project selected within  this programme are based on a 
partnership. Although many proposals submitted could not be financed from the Cultural 
Diversity  programme,  the  contacts  have  been  made  and  hopefully  the  partners  will 
implement their ideas through other mechanisms. 
 
Considering  the existing  relations  and  the number of partnerships  in projects  from  calls 
achieving in 2013 the overall objective of strengthened bilateral relations is highly likely in 
Spain although  it  is  too  soon  to assess  the  results, due  to  the  fact  that  several  calls are 
going  to  be  launched  in  2014  and  some  of  the  calls  launched  in  2013  are  going  to  be 
awarded in 2014. 
 
The  Fund  for Bilateral Relations  at National  Level will  further be  in 2014  a  resource  for 
activities encouraging better mutual understanding between Spain and the Donor States’ 
institutions in the following fields: 
 
•   Enhancing  collaboration  in  promoting  democratic  values  in  society  with  specific 
  focus on youth (No hate Speech, participation in documentary) 
•  Facilitating  the  partnership  for  bilateral  projects  for  Cultural  Heritage  Programme 
  (study tour). 
•  Enhancing collaboration  in promoting  the  implementation, and  from best practices on 

gender  issues  relevant  for  the  programmes  participating  in  the Mechanism  in  Spain 
2009‐2014 

•  Promoting co‐operation in the priority areas of the Spanish and Norwegian   experts  in 
supporting R&D enterprises, enhancing know‐how, good practices and experiences. 

 
Regarding  ES02  The  conference  that  took  place  in  Reykjavik  on  5‐6  March  2013  was 
focused  in promoting  co‐operation  in  the area of best practises  in  sustainable energy of 
Iceland  and  Spain.  It  was  preceded  by  an  event  in  Madrid  to  promote  the  Spanish 
participation  at  this  conference.  Such  event  was  organised  by  the  Spanish‐Icelandic 
Chamber of Commerce. Unfortunately, due to the agendas of the NFP and CDTI, they could 
not took part in Reykjavik’s conference. Only the conference in Madrid was granted by the 
BRNL fund. 
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A revised version of the Plan for Bilateral relations at National Level was presented by the 
National  Focal  Point  and  approved  by  the Donors  after  the  cut‐off  date  of  the  current 
report. The Plan presented is described below. 
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ES02 
ENVIRONMENTAL 
AND CLIMATE 
CHANGE‐RELATED 
RESEARCH AND 
TECHNOLOGY 

Study tour 
PO/DPP  

 

2014, 2nd – 6th June. The objective of this Competence Building 
Activity  is  to  promote  the  bilateral  relations  within  the 
«Environmental  and  Climate  Change‐related  Research  and 
Technology»  through  the  exchange  of  experiences  and  gain 
competence  in  the  field  of  applied  R&D  financing  programmes 
between Spain and Norway. 
 

ES04 GENDER 
EQUALITY AND WORK 
LIFE BALANCE 

Equality 
bodies 

exchanges  

 

First of the Council’s delegation (March‐April 2014) 
Second  of the Spanish delegation (September‐October 2014) 
Final Conference in Madrid (February‐March 2015)  
Equality  bodies  exchanges:  intersectionality  and  multiple 
discrimination The general objective  is  to better understand  the 
historical  institutional  and  legislative  evolution  leading  to  the 
creation of the Equality and Anti‐Discrimination Ombud (LDO), as 
well  as  its  current  functions,  priorities  and  functioning,  with  a 
special  focus  on  multiple  discrimination  of  women.  The 
conclusions will be taken into consideration for any ulterior reform 
of the Council’s mandate and institutional design. 
The  specific  objectives  are  the  understanding  both  the 
institutional  (legal  and  institutional  evolution,  organisation  and 
functions,  governance  and  independence)  and  operative 
dimension  (budget,  human  resources,  internal  organization, 
protocols and strategies of assistance etc.) 
 

ES 05: CULTURAL 
HERITAGE. 

2 study visits 
PO/DPP 

 

One preparatory visit of the PO in April 2014 and one study tour 
in September 2014. The main objective is the construction a long 
term  network.  The  proposed  bilateral  activity  will  be  useful  to 
strengthen the relations among Spain and Norway, with the aim to 
find common projects, exchange professional practices and meet 
new contexts. 

 

ES 06: CULTURAL 
DIVERSITY AND 
CULTURAL 
EXCHANGE. 

 

Launching 
the report on 

The 
Challenges to 
European 
Welfare 
States 

The project  involved eight researchers of high academic standing 
(five Spanish and  three Norwegian). The researchers will meet  in 
Madrid  to  discuss  and  structure  the  topic,  and  the  project will 
culminate in a research paper on the subject to be presented in an 
event in Madrid in October 2014 organised by the Embassy.    
 

No Hate‐ 
Documentary   

Madrid,  November  2014.  The  Programme  Operator  for  ES03 
(NGO  Fund),  in  cooperation  with  the  Programme  Operator  for 
ES04  (Gender),  the  Spanish  Youth  Institute  (Injuve),  Council  of 
Europe (CoE) and the Norwegian Embassy in Madrid will organise 
a No Hate Conference in Madrid in November 2014.  
The  Norwegian  Embassy  in Madrid would  like  to make  a  short 
documentary  promoting  the  No  Hate  Movement  that  will  be 
presented at the No Hate conference. 

Closing 
seminar for 

ES06 

Madrid, 11 December  2014. The  implementation period  for  the 
projects  will  be  finalised  by  end  of  September  2014  and  the 
Embassy  would  like  to  organise  a  closing  seminar  for  the 
Programme in December 2014.  
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3.2 Compliance with EU legislation, national legislation and the MoU. 

In  order  to  guarantee  the  programmes  compliance  with  different  regulations,  at  the 
beginning of 2014, several meetings will be held by the Audit Authority with each PO and 
the  NFP.  They  will  be  aimed  at  minimising  systemic  irregularities  in  programmes 
implementation  as  well  as  providing  recommendations  and  clarify  possible 
misinterpretation  on  the  applicable  regulation.  This  is  essential  as  a  base  for  a  correct 
implementation  of  the  monitoring  and  verification  activities  to  be  carried  out  by  the 
programme operators. 

 
Two  conflicts  can  arise  in  the  near  future  from  the  compliance  with  the  regulatory 
environment of the financial mechanism in Spain.  
 
The  first  one  has  to  do with  national  regulation  about  compromise  of  funds  for  future 
financial  years  in  public  administration  and  can  affect  the  call  on  ES04 Gender  Equality 
programme. In this regard budgetary regulation establish that compromises of public funds 
for  future  financial years  (or what  is  the same  to write  the  line  in  the next year budget) 
can’t exceed 70% of  the budget of  the department  in  the current  financial year.  If so,  to 
raise  this  “roof”  the  procedure  to  follow  is  long  and  complicated.  The mentioned  call 
extends the project payments until the end of 2015. As that fact needs to open a  line on 
the  budget  2015  previously  to  the  launching  of  the  call,  it  is  probable  to  face  this 
procedure.  
 
The second one has  to do with EEA Grants  regulation and affects  the  implementation of 
ES05 Culture programme. Condition 11 of  the PA establishes  that a detailed budget and 
details on the plan for the fund for bilateral relations needs to be approved by the FMC to 
authorize  any payment  to  the pre‐defined project  “Centro  Federico Garcia  Lorca”.  Since 
finding partners for two out of the three planned bilateral activities prevent from getting a 
detailed bilateral activities plan, the lack of payments to the project promoter are going to 
delay the project delivery and may compromise the whole Programme. A trip to Norway by 
the PO  to contact possible partners  in situ has been  included  in  the proposal of bilateral 
activities at national level plan presented by this NFP in December 2013. 
 
It  is  soon  to  be more  precise  describing  the  consequences  of  those  conflicts  between 
programmes schedule and legislation but they would have to be taken into account in the 
upcoming months. 

3.3 Status of Programmes 

 
ES 02: Environmental and Climate change‐related Research and Technology.  

Progress in establishing agreed Programme, including calls undertaken 

The ES02 programme was approved  the 10th of  June 2013. From  this date, a call  for presenting 

project proposals was  launched  (the  2nd of August),  closed  (4th of October),  and  it  is  currently 

being assessed.   The  implementation of this programme  is being very successful to the date. The 
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Selection  Committee  met  at  the  end  of  November  2013  and  a  final  list  of  projects  to  be 

recommended for funding will be submitted to the Executive Board of CDTI in January 2014. 

The Donor Programme Partner (DPP) Innovation Norway (IN) has participated during the process of 

preparing  the programme proposal,  and preparing  and promoting  the  first  call  for proposals    in 

different business settings. IN has also participated in the selection procedure of applications and in 

the Selection Committee as an advisor on projects in cooperation with donor countries. 

The budget of the proposals presented by the Selection Committee for approval and funding by the 

Executive Board of CDTI  is  insufficient  to allocate all the Programme’s  funds. Therefore, CDTI will 

launch a second call for proposals in the first quarter of 2014. 

Call 
Application 
period 

Application
s 

/Awarded/
% 

Available 
Budget€ 

Requeste
d 

Budget € 

Allocated 
Budget € 

Bilateral 
Partnership
projects 

ENVIRONMENTAL 
TECHNOLIGIES 

 

2 Aug – 4 
Oct 2013 

74/ 37/50% 
provisional 

16,754,050 

3,351,987 
 

No data  
 

No data 

ENERGY EFFICCIENCY 
2 Aug – 4 
Oct 2013 

 

53/31/58% 
provisional 

455,318 
 

No data  
 

No data 

CLIMATE CHANGE 
2 Aug – 4 
Oct 2013 

9/ 5/55% 
provisional 

1,829,998 
 

No data  
 

No data 

RENEWABLE 
ENERGIES 

2 Aug – 4 
Oct 2013 

49/33/ 67% 
provisional 

2,400 
 

No data  
 

No data 

 

The  preliminary  results  of  the  first  call  can  support  that  the  ES02  programme  had  an 

encouragement  effect  on  the  number  of  proposals  submitted  in  this  sector  (185  proposals 

submitted),  when  comparing  with  the  number  of  R&D  proposals  in  the  same  area  submitted 

annually to CDTI (an average of 140 proposals submitted) 

Commitments and disbursements made by the Programme 

 
Problems related to absorption and/or disbursements, with suggested solutions. 
No problems related to disbursements have emerged in this period. 

 
 

 

 

    CATEGORY  PAYMENT  EXPENSED CATEGORY   

ES02  CDTI 

Advance 
No 

requested       

IFR#1  4.264.077  0 
Expenditure 
Planned 

Jan‐April 2014 

Transference in  
2014 
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ES 03: Platform of NGO’s for social Action. Active Citizenship. 

Progress in establishing agreed Programme, including calls undertaken 

This programme  is getting a very good quality  implementation. The PO  (ONG’s Platform)  is being 

very  much  compromised  with  the  quality  of  the  results  and  the  procedures  to  follow.  The 

programme  was  approved  by  the  FMC  on  23  April  2013.  The  programme  doesn´t  have  an 

appointed Donor Programme Partner. 

The open call has been launched and closed during this year. The two phases Selection Committee 

are foreseen during the first quarter of 2014. The call has had a high impact. During the two months 

that  it  remained  open  475  organizations were  registered  online  out  of whose  269  finished  the 

process and submitted their applications online. As  it was expected, the demand for this fund has 

been seven times higher (almost €27 million) than the available budget (€ 3,715, 550 million). 

As  the  evaluation  process  is  not  finished  yet,  it  is  difficult  to  assess  the  level  of  projects 

implementing  their  activities  through  formal  partnership  agreements.  But  it  is  expected  a 

significant  level  of  cooperation  and  exchanges  whether  due  to  the  projects  development  in 

partnership  or  the  other  activities  planned  to  strengthening  bilateral  relations  during  2014  and 

2015 (study visits and one thematic seminar).   

Call 
Application 
period 

Aplications 
/Accepted/% 

Available 
Budget€ 

Requested 
Budget € 

Allocated 
Budget € 

Bilateral 
Partnership
projects 

 
 1. ACTIVE CITIZENSHIP 
FOSTERED  

 

6 Sep 6 Nov  
2013 

130/45/35%  921,050  10,537,017  No data  No data 

2. INCREASED 
INVOLVEMENT ON 
NGOS IN POLICY 
AND DECISION 
MAKING PROCESSES 
WITH LOCAL, 
REGIONAL AND 
NATIONAL 
GOVERNMENTS  

6 Sep‐6 Nov  
2013 

56/32/57%l  921,050  5,967,551  No data  No data 

 
3. CROSS SECTORIAL 
PARTNERSHIP 
DEVELOPED, 
PARTICULARLY WITH 
GOVERNMENT 
ORGANISATIONS AT 
LOCAL, REGIONAL 
AND/OR NATIONAL 
LEVEL  
 

6 Sep/6 Nov  
2013 

13/11/85%  921,050  1,504,709  No data  No data 

4. DEVELOPED 
NETWORKS AND 
COALITIONS OF NGOS 
WORKING IN 
PARTNERSHIP  

 

6 Sep/6 Nov  
2013 

33/22/61%%  921,050  4,160,991  No data  No data 
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Requested Budget after the administrative verification of eligible criteria. 

Regarding Bilateral  relations  a  Seed money  call was  closed  two weeks before  the  closing of  the 

open call. This call was aimed at funding meetings among potential partners (Spanish and from the 

Donor Countries). The  total number of  applications  for  this  fund was 6  and  two were  awarded. 

These  two  applications  were  in  line  with  the  outcomes  and  seek  to  promote  networking,  e 

transparency and good governance and also take into account priorities such as children and youth 

at risk or gender mainstreaming. 

The  pre‐defined  project  is  expected  to  start  after  June  2014  and  its  whole  implementation  is 

planned for 2015. 

Commitments and disbursements made by the Programme 

 

Problems related to absorption and/or disbursements, with suggested solutions. 
No problems related to disbursements have emerged in this period. 

 

ES 04: Gender equality and Work life balance. 

Progress in establishing agreed Programme, including calls undertaken. 

This programme  is progressing although  it  is facing several problems concerning delays  in 

implantation of calls and  lack of partners  in  some pre‐defined projects. The PO  (Spanish 

State  Secretariat  for  Equality‐ Ministry  of Health,  Social  Policy  and  Equality)  is  doing  an 

extraordinary effort to overcome those problems  in the  implementation. The programme 

was approved by the FMC on 31st May 2013. 

The  Programme  Operator  has  the  support  of  its  Norwegian  Programme  Partner,  the 

Ombud  for  Equality  and  Against  Discrimination  (LDO),  who  is  currently  helping  the 

Programme pre‐ define projects promoters to find donor countries´ partners. 

On  the one hand,  this  is by  far  the most  ambitious  and  complicated  in  its design of  all 

programmes  in  this period  in Spain.  It has 5 pre‐defined projects and 5  calls apart  from 

bilateral  and  complementary  activities.  On  the  other  hand,  the  amount  allocated  to 

Technical Assistance  (Programme Manage) is not, in this NFP opinion, proportional to the 

task comparing with other programmes simpler to manage. 

 

    CATEGORY  PAYMENT  EXPENSED CATEGORY   

ES03 
NGO’S 

PLATFORM 

Advance  221.984  221.984 
 

Transferred Nov 
2013 

IFR#1  1.387.330  0 
Expenditure 
Planned 

Jan‐April 2014 

Transference in  
2014 



 

15th April 20
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PRE –DEFINED 
PROJECTS 

 
EQUALITY PLANS IN SCHOOLS. 
PROMOTER: Women’s Institute 
SPANISH PARTNER: Ministry of 
Education 
NORWEGIAN PARTNER TBC 

 

 Phase  1,  Diagnosis  of  the  situation  of  equal 
education,  has  been  implemented,  and  Phase  2, 
Configuration  of  intervention  models,  is  under 
implementation 

 Through  a  process  of  selection,  a  list  of 
participating schools and CCAA has been made.  

 The  implementation  of  the  phases  in  Norway, 
due  to  the  unequal  educational  system 
configuration  in the Nordic country compared to 
Spain, has led to delays in project execution 

 
EQUILIBRIO/BALANCE 
CONTINUATION  
PROMOTER: Women's Institute, 
SPANISH PARTNER: FEMP. 
Federación Española de 
Municipios y Provincias, 
NORWEGIAN PARTNER: KS‐ 
Norwegian Federetion of 
Municipalities.  
 

 The selection of the twelve Spanish municipalities 
and  the  two  Norwegian  has  been  made.  Three 
municipalities  from  the previous plan, have   been 
included,  so  it  is  possible  to  keep  track  of  their 
development. 

 An  Opening  Seminar  took  place  at  the  end  of 
November,  with  representatives  from  each 
municipality  as well  as members  from  FEMP  and 
KS. 

WOMEN ENTREPRENEURSHIP 
IN EMERGING SECTORS AND 
NEW BUSINESS 
OPPORTUNITIES  
PROMOTER: Chamber of 
commerce institute/INCYDE6. 
NORWEGIAN PARTNER TBC  

 

 Nine  preliminary  regional  programs  on  the 
promotion of entrepreneurship have  taken place. 
In  this  regard  the  outcome  has  exceeded  the 
target  initially  planned.  In  regard  to  training 
programs  for  business  creation,  8  have  been 
completed  and  one  will  be  closed  in  February 
2014.  

 The PO has been trying to establish a partnership 
with  the  Chamber  of  Commerce  of  Norway  in 
Spain without  success,  and will  look  into  other 
possibilities with  the help of  the donor partner, 
LDO  or  the  Foreign  Office  of  Norway,  or  the 
Embassy of Norway in Spain. 

PROMOTION OF WOMEN TO 
DECISION MAKING POSITIONS 
PROMOTER: The Spanish 
federation of business 
organisations, CEOE.  
NORWEGIAN PARTNER TBD   
 
“Project PROMOCIONA” 

 

 First  edition  of  the  training was  started  in  2013, 
with the participation of 40 women selected from 
companies  committed  to  promote  women 
participation in the project.  

 The  PP  is  trying  to  establish  a  partnership with 
the  NHO,  (Confederation  of  Norwegian 
Enterprises).  It  is expected to have a response  in 
2014.  

 The  presentation  of  the  “Project  PROMOCIONA” 
took place in Madrid on the 1st of July 2013.  

EXCHANGE OF BEST PRACTICES 
GBV 
PROMOTER: Government 
delegation on Gender Based 
Violence..  
ICELANDIC PARTNER TBD  

 This  is a project  in which  the Donor Programme 
Partner  (LDO)  is actively  involved.  It participates 
as  a  direct  expert,  in  an  advisory  role,  and  it  is 
also  involved  in  the  search  of  an  Icelandic 
partner. 

 The LDO   has been  involved  in  the definition and 
implementation  of  this  project,  and  they  have 
effectively  selected  the experts  from Norway and 
Iceland 

                                                            
6
 INCYDE Foundation  is an institute created by initiative of the Chambers of Commerce in Spain, dedicated, among other things, to the 
fostering and development of entrepreneurship attitude. 
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Commitments and disbursements made by the Programme 

 

Problems related to absorption and/or disbursements, with suggested solutions. 
No problems related to disbursements have emerged in this period. 

 

ES 05: Cultural Heritage. 

This  was  the  last  programme  approved  in  September  2013,  and  so  according  to  the 
regulation the first Annual Report will be submitted in 2015. The design of this programme 
doesn’t include calls. The backbone is the pre‐defined project Federico Garcia Lorca Centre 
that includes acquisition of equipment and design and carrying out a plan of activities. This 
project will be managed by the Consortium Garcia Lorca and the contract with the PO will 
be signed at  the beginning of 2014. The opening of  the Centre  is  foreseen  in September 
2014. The status of the programme is as follows: 

  

PRE –DEFINED 
PROJECT.  Is stalled 
until the release of 
the Advance 
payment 

EQUIPMENT  

Consortium Garcia Lorca is preparing the terms 
of the contract to be published in 2014. Lacking 

of funds will block the process. 

ACTIVITIES   
Activities  are  currently  planned  but 
unscheduled,  as  PO  has  not  yet  been  able  to 
confirm the opening day. 

BILATERAL 
ACTIVITIES. No 
detailed plan has 
been submitted 

ROMANI EXHIBITION   So far, failure finding partners. 

HENRY IBSEN/GARCIA LORCA    So far, failure finding partners 

CULTURAL INDUSTRIES FORUM  Going forward, but at risk for lacking of funds 

 

 

 

    CATEGORY  PAYMENT  EXPENSED CATEGORY   

ES04 
STATE 

SECRETARIAT 
OF EQUALITY 

Advance  3.881.293  3.881.293
 

Transferred to 
Women Institute 

Nov 2013 

IFR#1  1.155.956 

50.956 
Expenditure 
Planned 

Jan‐April 2014 

Transferred to 
Ministry  Dec 2013

487.000 
Expenditure 
Planned 

Jan‐April 2014 

Transferred to 
Women Institute 

Dec 2013 
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Commitments and disbursements made by the Programme. 

The relevant amount of the Advance payment is available in the Spanish Treasure account. 

The  amount  corresponding  TA  has  been  paid  to  the  State  Secretariat  of  Culture  in 

December. Since the bilateral relations plan is not ready. the amount corresponding to the 

Pre‐Financed Project can’t be released as consequence of condition 11 of the Programme 

Agreement. 

 

Problems related to absorption and/or disbursements, with suggested solutions. 

The first step is to go further exploring potential partners. An exploratory trip to Norway in 

two phases will be funding under bilateral relations at national level in 2014. Nevertheless, 

even if it succeeds, delays and the risk of losing the Forum are real. 

ES 06: Cultural diversity and cultural exchange. 

Progress in establishing agreed Programme, including calls undertaken. 

This was  the  first programme approved  in April 2013 and  the  first  to be closed  in March 
2015.  The  programme  is  going  pursuant  to  the  corresponding  plan.  No more  calls  are 
foreseen. 
 

Call 
Application 
period 

Aplications 
/Awarded/% 

Available 
Budget€ 

Requested 
Budget € 

Allocated 
Budget € 

Bilateral 
Partnership
projects 

TOTAL 
16 May– 16 
July 2013 

141/29/21%  422,500  5,185,509 
 

422,500 
 

100% 

CATEGORY 
ONE 

16 May– 16 
July 2013 

105/8/8%  342,500  4,971,183 
 

342,500 
 

100% 

CATEGORY 
TWO 

16 May– 16 
July 2013 

36/21/58%  80,000  214,326  80,000  100% 

NOTE: Bilateral partnership % is referring to awarded projects 

 

Calls were  initially designed prioritising partnership but not obliging the projects to get  it. 

Applications with partnership  in Category one were 70% and  in Category  two 60%, what 

means a great success in that regard mainly thanks to the effort unfold by the Norwegian 

    CATEGORY  PAYMENT  EXPENSED CATEGORY   

ES05 
STATE 

SECRETARIAT 
OF CULTURE 

Advance  1.270.750 

38.250 
 

Transferred 
to Ministry   
Dec 2013 

0 
 

Transference 
to 

Consortium 
in 2014 
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Embassy to promote both the call and the partnership. All projects selected have partners 

from Donors Countries. 

 

Commitments  and  disbursements  made  by  the  Programme  and  problems  related  to 

absorption and/or disbursements, with suggested solutions. 

This programme compromises and disbursement are not managing by the Certification Authority. 

 

ES 07: NILS Science and Sustainability. 

Progress in establishing agreed Programme, including calls undertaken. 

This programme is progressing satisfactorily in conformity with the provisions of the agreed 
Programme.  The  programme was  approved  by  the  FMC  on  4  June  2013.  Two  calls  are 
foreseen on 2014: ABEL‐IM‐2014 and ABEL‐CM‐2014.  
Calls carried out during 2013 were: 
 

Call 
Application 
period 

Applications 
/Awarded/% 

Available 
Budget€ 

Requested 
Budget € 

Allocated 
Budget € 

Bilateral 
Partnership
projects 

STUD‐INSTIT‐ 
2013 

8 Aug – 7 
Oct 2013 

11/11/100%  1,010,000  3,351,987  1,010,000 
 

100% 

ABEL‐IM‐
2013 

8 August – 20 
October 

 

26/24 
provisional 

/92% 
provisional 

1,139,460  455,318.50 
333,000 

provisional 
 

100% 

ABEL‐CM‐
2013 

8 August – 20 
October 

 
21/No data  518,000  1,829,998 

950,533 
provisional 

 
100% 

Preparatory 
Visits 

8 August 
2013  

30 June 2014 
 

1/1/100%  40,000  2,400  2,400  100% 

NOTE: Bilateral partnership % is referring to awarded projects 

 
 Regarding  student’s mobility  from  Spain  to Donors  counties  a  unique  call,  STUD‐INSIT‐
2013  has  been  launch  addressed  to  Spanish  public  and  private  universities.  Eleven 
applications were  submitted  and  approved  and  the  100%  of  available  budget  allocated. 
Awarded  institutions  represent  15%  of  Spanish  universities,  and  include  some  of  the 
biggest  institutions  in  our  country.  Awarded  institutions  will  launch  their  own  calls, 
addressed to their degree and master students and linked to Erasmus + programme. Those 
universities should be in position to fund about 150 outgoing students. 
 
The  call  addressed  to  individual  mobility  ABEL‐IM‐2013  proposals  applied  for  40%  of 
available budget. After  the  first part of  the selection process 92% of  the applications are 
provisionally proposed, with about 29% of the available budget. Half of awarded grantees 
are women.  From the bilateral relations point of view, it would be desirable to get a higher 
number  of  applications  implying  mobility  of  scientists  from  Norway,  Iceland  and 
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Liechtenstein to Spain (only one within individual mobility from those countries to Spain in 
the first call).   
 
Regarding  the  coordinated mobility, ABEL‐CM‐2013, which was  included  as  an  innovative 
measure, has shown a great interest with 21 applications submitted for more than 347% of 
the available budget. After consultation with FMO, 8 projects (about 465,000 euro) shall be 
granted with the remaining  funds  from  individual mobility call. This great  interest for the 
coordinated mobility is a very positive sign of the scientific and inter‐institutional interest, 
as the involvement of several researchers and institutions in a single proposal will need of a 
higher institutional coordination and mutual knowledge. 
 
The  Steering  Committee  will  be  held  in  January  to  approve  formally  the  provisional 
awarded decision previous to the Selection Committee.      
The analysis of bilateral character concludes 43 out of 47 applications  involve  institutions 
from Norway, and only four include the participation of Icelandic institutions (none of them 
involves institutions from Liechtenstein). 
 
Commitments and disbursements made by the Programme. 

 
Problems related to absorption and/or disbursements, with suggested solutions. 
No problems related to disbursements have emerged. 

 

3.4 Irregularities 

No  irregularities  have  been  detected  during  the  reporting  period  neither  financial 
correction  made,  by  Programme  or  in  total  at  the  management  of  programmes  or 
Beneficiary State level. 
 

3.5 Audit, monitoring, review and evaluation 

Not  findings  of  audit,  monitoring,  neither  review  nor  evaluation  activities  have  been 
undertaken by  the National  Focal Point  in  the period. Due  to  the  fact  that programmes 
have been implemented on the second half of 2013 no plans were provided in the previous 
Strategic Report.  
 
All programmes have prepared Monitoring Plans  for next period, except  ES05  (foreseen 

ready on January 2014) and ES06 whose Plan was directly agreed with FMC. 

   
CATEGORY  PAYMENT  EXPENSED  CATEGORY 

 

ES07 
COMPLUTENSE 
UNIVERSITY OF 

MADRID 

Advance  1.462.258  14.623 
 

Transferred to  UCM 
in Nov 2013 

IFR#1  82.416  0 
Expenditure 
Planned 

Jan‐ April 2014 

Transference to 
UCM in 2014 
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Please,  find below an overview  for the activities done and planned  in this regard both at 

national and programme level, for the next period. 

 

 

 

 

 

 

 

NATIONAL FOCAL 
POINT 

2014 AUDIT: In the second semester 2014, all Mechanism expenditures of the 
second semester 2013 and first semester 2014  (except ES06 programme) will 
take part of  the Audit Plan 2014. Audit  tasks will be performed by  the Audit 

Authority (Ministry of Finance IGAE) 

2014 
MONITORING 

Following  the  foreseen  plan,  monitoring  of  the  activities 
incurred  (through  IFR  and  except  ES06  programme)  during 
the period August‐2013‐ August 2014 will be carried out by 
an External Auditor.  It  is expected  to be contracted  in May 
2014

A new IT Management Software is being designed by the NFP 
in  collaboration with  the  IT  Team  of  the  IGAE  (Ministry  of 
Finance).  It  is  aim  at  getting  a  better  monitoring  of  the 
expenses and activities carried out under the Mechanism  in 
2013‐2015. The name given of this software is MECANO. 
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ES02 
ENVIRONMENTAL 
AND CLIMATE 
CHANGE‐RELATED 
RESEARCH AND 
TECHNOLOGY 

2013 
MONITORING 

CDTI  is  responsible  for  monitoring  the  projects  through  its 
Projects Control Division and Monitoring Department. 
The projects submitted in the first call for proposals are expected 
to be approved at  the end of  January 2014,  therefore,  there has 
not been project monitoring during 2013. 

2014 
MONITORING 

Project  Monitoring  Plan  2014  includes  administrative  checks, 
assessment  of  submitted  reports  on  project  progress  and 
fulfilment  of  the  proposed  technical  activities  and  on‐site 
monitoring  visits.  CDTI  will monitor  100%  projects  through  the 
milestone reports and the final project report.  

ES03 PLATFORM OF 
NGO’S FOR SOCIAL 
ACTION. ACTIVE 
CITIZENSHIP 

2013 
MONITORING 

NGO’s  Platform  is  responsible  for  monitoring  the  projects.
Projects are expected to begin after March 2014. At this stage, the 
NGO  Platform  of  Social  Action  is  developing  the  tools  for 
monitoring and controlling the projects. 

2014 
MONITORING 

Project monitoring will be carried out based on the report system 
set up comprising quarterly and  final  reports Due  to  the date of 
the call no monitoring visits are foreseen in 2014. 

ES04 GENDER 
EQUALITY AND 
WORK LIFE 
BALANCE 

2013 
MONITORING 

PO of GENDER  shall  conduct annual monitoring of a  sample of 
projects  
An  On‐site Monitoring  guide  has  been  implanted.  This  includes 
among others selection criteria  for  the projects  to be visited and 
its procedures.  

PO has carried out a programme of monitoring visits that included 
the  pre‐defined  projects  EQUILIBRIO/BALANCE  CONTINUATION 
and PROMOTION OF WOMEN TO DECISION MAKING POSITIONS. 
We don’t’ have yet the results of the monitoring. 

2014 
MONITORING 

The  projects  selected  for  monitoring  next  year  have  been: 
EXCHANGE OF BEST PRACTICES GBV (because of risk) and WOMEN 
ENTREPRENEURSHIP  (randomly).Visits  are planned  for December 
and June respectively. 

ES 05: CULTURAL 
HERITAGE. 

2013 
MONITORING 

PO  has  delegated  the  monitoring  and  evaluation  tasks  to  an 
external  company,  “unamásuna”,  already  contracted  and  to  a 
cultural management  company  that will  be  in  charge  of  control 
the correct development of the programme. 

2014 
MONITORING 

The monitoring plan is expected to be ready at the first quarter 
2014 (No activities implemented in 2013) 

ES 06: CULTURAL 
DIVERSITY AND 
CULTURAL 
EXCHANGE. 

2013/2014 
MONITORING 

According to the PA signed by the PO and the FMC on May 2013 
the  PO  will  conduct  the  verification  and  approval  of  payment 
claims  from  the  selected  projects  with  the  assistance  of 
PricewaterhouseCoopers (PwC). A 100% desk review of incurred 
expenditures will be carried out by the PO. 

ES 07: NILS‐ 
SCIENCE AND 
SUSTAINABILITY 

2013 
MONITORING 

PO  structure  (NILS Management  Service)  shall  be  involved,  at 
different  levels,  in monitoring and  in deciding on measures to be 
taken following monitoring results.  

2014 
MONITORING 

As  there  has  been  no  project  implementation  during  2013,  no 
project monitoring activity has been performed. 
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3.6 Information and publicity 

 

During the period the NFP has submitted a Communication Plan according to the Annex 4 

of the Mechanism Regulation. Nevertheless, despite the article 4.3 of the Regulation, this 

NFP  hasn’t  be  able  to  provide  full  information  on  the  financial  Mechanism  and  its 

programmes to the citizens, only partially through the General Directorate of Community 

Funds. The reasons are but: 

 Staff  changes  in  the  NFP  during  the  period.  At  the  end  of  September  2013  the  NFP 

responsible left his position and the task was taking over by the current responsible.7 

 NFP staff overloaded  in  tasks and  responsibilities.   The executive responsible of  the NFP 

has been responsible also of five additional programmes of the Territorial Cooperation 

Area.  Fortunately,  at  the  beginning  of  December  2013,  few  days  after  the  Annual 

Meeting, the General Directorate assumed a reorganization of the Deputy Directorate 

of  Cohesion  Fund  and  Territorial  Cooperation  and  gave  clearance  to  the  full  time 

dedication of the executive responsible for NFP to the Mechanism tasks. 

 Shortage  of  personnel  assigned  to  the  NFP.  From  December  2013  only  the  full  time 

executive responsible  for the NFP  (Senior Adviser) and a 50% time secretary  (without 

English skills) are carrying out all the tasks of the NFP. 

 

So, being understaffed and having limited time available, it proves very difficult to carry out 

all the tasks required. So, the priority of this NFP has been, until the recruitment of more 

personal,  focused on  the  implementation of  the programmes  (being a bridge with FMO, 

informing  modifications  of  PAs,  solving  doubts,  attending  meetings  and  committees, 

coordinating  programmes’  information  and  POs’  with  AC  and  AA,  designing  the  new 

software to monitor the Mechanism, preparing different Terms of Reference for contracts 

etc.). Since communication and publicity  is not among the Spanish Civil Service specialties 

the  recruitment  of  and  external  expert  is  both  essential  and  urgent.  The  administrative 

procedure  required  is  long, but  the expert  could be  in  their post on  the  first quarter of 

2014. 

 

Meanwhile,  regarding  the web  page  as  the  best way  to  spread  information  about  the 

Mechanism this NFP  is relying temporary this task on the Norwegian Embassy which web 

page provides our citizens with up‐date information not only about the Mechanism and its 

own programme but also about the rest of the programmes that are being implemented in 

Spain. 

                                                            
7 Ms. Pilar Soler is responsible for the NFP from 23 September 2013 on. The former responsible was Mr.Mariano Payá. 
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Regarding the programme operators, all of them have their Communication and Publicity 

Strategy  implemented.  Please  find  below  the  assessment  of  the main  information  and 

publicity activities carried on. 

 

ES 02: Environmental and Climate change‐related Research and Technology. CDTI is a big 

organization, with a workforce of about 300 people. From 2009 it is in charge of managing 

all  I+D+I  aids  in  Spain,  both  at  national  and  international  level.  As  ES02  PO,  CDTI  has 

integrated  all  the  activities  of  Publicity  and  Communication  of  the  Mechanism  in  the 

framework  of  its  own  communication  activities.  EEA Grants Mechanism  is  gaining  from 

that.  On  the  one  hand  the  number  of  Info  days, workshops  and  seminars  devoted  to 

promotion  (in which EEA Grants  is always present) are  impressive. Only during 2013, 10 

conferences have been  celebrated  in different  cities  to promote  exclusively  EEA Grants. 

Besides, CDTI performs an average of 35 events per month to promote its instruments and 

programmes, and in all of them they promote the EEA‐ Grants Programme.  

On  the  other  hand,  regarding  the  web  page,  although  doesn’t  follow  strictly  the 

requirements of the Communication Manual, (it is integrated in the institutional CDTI web 

page) we are  sure  it  is by  far  the most visited page  regarding  to EEA‐Grants. During  the 

period  CDTI  has  published  a  brochure  presenting  the  programme  quite  detailed  and 

visually very interesting 

https://www.cdti.es/ 

 

ES 03: Platform of NGO’s  for social Action. Active Citizenship. ONG’s platform an Social 

Action  (PO)  is  integrated  by  the  26 most  important  ONG’s  at  national  level  and  a  fair 

number of national networks. Third Sector in Spain is characterized by its atomization and 

in that sense the Platform  is a real reference to the small and medium size organizations. 

So, the expectation that every event they organize generates  is remarkable. For  instance, 

they organized the  launching event on 13 June 2013, with an attendance than more than 

100 organizations. 

Regarding  the web page,  it  is a specific page  for EEA Grants  (with a  link  to  the Platform) 

that  follows  the  recommendations of  the Communication Manual.  It  is visually attractive 

and well managed.  

http://www.plataformaong.org/ciudadaniaactiva/  

 

ES 04: Gender equality and Work life balance. Since this programme is the most complex 

of all Mechanism  in  this period  in Spain, obviously  the  strategy of  communication has a 

particular character. Each event is tailored (it needs to be) to the requirements of the calls 

or the different and multiple pre‐defined projects. Every event is a kind of unique. The PO 

takes  into  account nor only  contents  and  attendants but  also  the design of  spaces.  It  is 

remarkable the difference with the CDTI strategy, that consists on organizing a lot of similar 

events.  Obviously  different  designs  of  a  programme  fit  with  different  strategies  of 
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communication. And this programme requires a very precisely targeted one. This is a very 

demanding strategy of communication by the way.  

They have published a good brochure with general information about the programme and 

a complete web page. 

http://www.eeagrants.spain.msssi.gob.es/ 

 

ES 05: Cultural Heritage. They have hired most of the communication organized activities 

Web design (Pumpun), print (Grupo Levanta) and  launch event (Docultura).  If we have to 

say  something about  the events we would affirm  that  they are  spectacular. Becausse of 

Granada, because of Lorca and because of the originality of the contents. For  instance,  in 

the  launch event  (Nov 7 2013  in Madrid and Nov 8  in Granada)  the Norwegian Embassy 

organized  a  concert  with  the  soprano  Guörún  Ólafsdóttir  with  a  repertoire  based  on 

popular sons written by Federico Garcia Lorca. Needless to say, the event was reviewed by 

various  important media both visual and written. We hope the programme will overcome 

the  current  problems  to  continue  linking  EEA  Grants  with  those  concepts  of  artistic 

expression and respect to the local history and tradition. 

http://www.eeagrants.spain.cfglgranada.es/proyecto‐centro‐garcia‐lorca/ 

 

ES 06: Cultural diversity  and  cultural exchange.  It has By  far  the best web page of  the 

Mechanism in Spain, both esthetically speaking and in terms of contents at the moment. It 

gives  information about all programmes  (although  less  information about ES07)  it  is up‐

dating continuously and has had about 50.000 visits a day during 2013. They published also 

a splendid brochure for all supported programmes in Spain.  

http://www.noruega.es/News_and_events/Mecanismos‐de‐financiacion‐EEE/ 

 

ES  07:  NILS  Science  and  Sustainability.  This  programme  has  a  very,  we  would  say, 

operational website. Maybe  it  is not the best esthetically speaking but  is exhaustive given 

information and very operational. 

Apart from its web page, this programme has peculiar mechanisms that allow it to spread 

information  very  effectively.  It  counts  on  that  awarded  institutions  and  individuals  shall 

start carrying out their own communication activities This is a requirement on the call and 

will  allow  to multiply  the  sources of  spreading  information  and publicity of  EEA Grants. 

Additionally  it  takes  advance  of  the  relation  between  the  Complutense  University  of 

Madrid  and  the  three DPP.  In  that  sense,  they work  really  as  a network,  in  the  area of 

communication too.  

The whole strategy is focus on ensuring the homogeneity, transparency and accessibility of 

information about calls and conditions, and on providing assistance  in  the  short  term  to 

applicants. 

http://www.nilsmobilityproject.es/ 
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3.7 Work Plan 

Altogether five open calls are planned to be launched under the programmes in 2014 and 
all the pre‐defined projects are expected to start their implementation.  
The table showing the main relevant dates  in the planning of events, partner events and 
open calls of the programmes is as follows, 
 

 
MAIN EVENTS 

/COMMITEES 2014 
CALLS 2014 

ES02 RESEARCH 
AND TECHNOLOGY 

Cooperation meetings 
foreseen 2Q‐3Q‐4Q 

 CDTI  second  Open  Call  for  proposals  launch  on 
February 2014 

 Executive Board of CDTI: Approval and Funding 1º 
open call projects on January 2014.  

ES03 ACTIVE 
CITIZENSHIP 

Hate Speech – Bloggers 
Training Madrid May 2014 

 1º  and  2º  Selection  Committees  for  the  Call. 
January‐March 2014. 

ES04 GENDER  
Woman and Enterprise‐

Seminar‐ Santander August 
2014 

 Open Call launch on March 2014 

 Call for AACC‐GBV launch on April 2014 

ES 05: CULTURAL 
HERITAGE.8 

 Cultural Industries Forum Madrid‐ June 2014 

 Network Event Cultural Industries Oslo  October 2014 

 Opening the Romani exhibition – Norway September 2014 

ES 06: CULTURAL 
DIVERSITY 9 

Programme Closing Event 
Madrid December 2014  

 

ES 07: 
SCHOLARSHIPS 

Workshop on Science and 
Women. El Escorial July 

2014. 

 Preparatory Visits call open until June 2014 

 Selection  Committee  ABEL‐IM‐CM  calls  2013  on 
January 2014 

 Second Open Calls ABEL‐IM‐CM 2014 on  January 
2014   

 

The  Monitoring  Committee  at  national  level  was  set  up  in  April  2012  but  it  wasn’t 

convened in 2013 mainly because the situation of the programmes and the volatility of the 

NFP at that moment so justify. In 2014 the Monitoring Committee will convened before the 

Annual Meeting  in order to review the progress of  implementation, to give an opinion on 

the  strategic  report  and  to  give  input  to  the work plan of  2015  of  the bilateral  fund  at 

national level 

The Cooperation Committees of the programmes are planned to be convened throughout 

the  year  in  order  to  discuss  the  events  programed,  open  call  conditions,  projects 

implementation, monitoring of work plans of bilateral funds at programme level, etc. Since 

the year 2014 will be crucial in implementing the programmes and setting up management 

and control systems, the Cooperation Committee meetings will be convened according to 

                                                            
8 The success of panned activities depends on the releasing of the Advance and the implementation of agreements with 

DC Partners in two Bilateral Activities. 
9 This ES06 programme closes on September 2014. 
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running needs and  in case of most programmes more than once a year. As  in the case of 

ES02 CDTI, some of them have already a regular plan regarding the Cooperation meetings 

but, in general, they are convened according to running needs. 

2014  first quarter  is essential  for  setting up  the programme operators management and 

control  systems.  Together  with  the  Audit  Authority,  the  NFP  and  every  PO,  technical 

meetings will be hold in order to clarify and harmonize the procedures to follow and verify 

the implementation of national and European legislation as well as EEA Grants Regulation.  

At  national  level,  audit  and monitoring  activities  on  the  programme  2013  year will  be 

carrying  out  in  2013.  In  2013  no  activities  regarding  those  issues were  carried  out  (no 

disbursement were produced in 2012).10 

Finally the Communication and Publicity Plan will be started up in the first quarter of 2014, 

after an expert on that subject is recruited for the National Focal Point. 

   

                                                            
10 See, attachment 6. 
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4 REPORTING ON PROGRAMMES 
 
ES 02: ENVIRONMENTAL AND CLIMATE CHANGE‐RELATED RESEARCH AND TECHNOLOGY 

 
Overall progress as regards implementation of the Programme and sub‐projects; 

During  the  year  2013  we  can  say  the  programme  has  achieved  a  very  satisfactory 
implementation.  The  programme  ES02  was  subnnited  by  FMO  on  16th  April  2013  and 
approved on 10th June 2013.   
Factors that affected the good level of implementation are: 
 

 The  Programme Operator,  CDTI  is  a  body with  a wide  experience  in  grants  and 
promotion of I+D+i in Spain.  

 Since INNOVATION NORWAY (DPP) is a very similar body with wide experience too 
the collaboration is very active, productive and targeted.  

 
It has to be stressed that the effectiveness on the  implementation has been gotten even 
though one person involved 100% to the programme is not yet contracted. It is foreseen in 
first quarter of 2014. 
After  the  approval  of  the  programme  on  June  2013,  the  first  call was  launched  on  4th 
August, which  implies  a  very quick  and effective  capacity of  reaction of  the Programme 
Operator. Definitive awarded  list of projects approved by  the Executive Board of CDTI  is 
foreseen in January 2014. 185 projects have been submitted of which 30% are based on a 
donor country partnership. 
Due to the fact that the total amount has not been allocated in the first call, they are going 
to launch a second one in the first quarter of 2014. To promote this second call they have 
foreseen a high level meeting‐ 17th‐18th February 2014. 
CDTI has not wait to start its activities the advance payment from the Mechanism. 

 
Progress towards expected outcomes; 

The  CDTI  EEA  Grants  Programme  (“R&D  Company  driven  projects  on  Environmental, 
Renewable  Energies  and  Climate  Change‐related  Technologies”)  falls  under  the 
Environmental  and  Climate  Change‐related  Research  and  Technology  Programme  Area, 
with  the  objective  of  “Strengthened  knowledge  base  on  the  environment  and  climate 
change and increased application of environmental technology”.  
Although the current crisis has a negative  impact  in the Spanish companies, the previous 
and  important developments  in the specific sectors associated with the ES02 programme, 
has  made  it  possible  to  maintain  a  significant  business  activity  in  the  sector  with  a 
reasonable R&D  investment. The Programme  itself, with  its good financial conditions, has 
contributed to mitigate risks such as the economic crisis and changes in sectorial regulation 

 
The  Programme  is  being  developed  in  a  very  positive way,  having  a  high  probability  to 
achieve the two outputs associated to this outcome only with the  first call  for proposals. 
There is a second one foreseen the first quarter of 2014. 
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OUTCOME:  Increased  development  and  application  of  technology  that  benefits  the 
environment. 
Under CDTI experience, the number of submitted applications was high compared to the 
number of proposals usually submitted to CDTI for funding in these sectors (185 presented 
to the EEA‐Grants call compared to approximately 140 presented in 2012). The second call 
for proposals will be an opportunity to improve all processes, taking into consideration the 
experiences  acquired  during  the  first  call  for  proposals,  in  all  the  different  steps  of  the 
process  involved  (call  preparation,  promotion,  dissemination  events,  assessment 
procedures, etc). 
 

Outputs achieved; 
OUTPUT  1.1  Increased  numbers  of  enterprises  producing  innovation  in  the  targeted 
sector. 
This  output  indicator  is  likely  to  be  achieved  with  the  first  call  for  proposals,  as  106 
proposals were  proposed  by  the  Selection  Committee  for  approval  and  funding  by  the 
Executive  Board  of  CDTI.  Although  a minor  number  of  the  106  proposals may  not  be 
approved, there is a high probability that a number superior to the target number (60) will 
be reached.  Projects submitted in the First Call for Proposals are expected to be approved 
the 30th January 2014 by CDTI’s Executive Board. 
OUTPUT 1.2 Knowledge transfer from universities and research institutions. 
Regarding  this  second  output,    the  indicator  (number  of  contracts  with 
universities/research  centres  in  funded  projects),  from  a  first  analysis  of  the  proposals 
submitted, we  could detect 142  collaborations with universities/  research  centres, what 
may suppose that the target established  in the programme agreement of 10 contracts  in 
funded projects may be accomplished.  Projects submitted in the First Call for Proposals are 
expected to be approved the 30th January 2014 by CDTI’s Executive Board. 

 
Potential  risks  that may  threaten  the  achievement  of  the  objectives  set  out  in  the 
Programme 

Please, see the Annex to this document 1. Programmes Risk Tables. 
 
Major deviations from plan. 

No major deviations have been produced during the year 2013. 
 
Adjustments of plans, including actions for risk mitigation. 

There has been a modification of ES02 PA in order to change the external evaluator of the 
proposals under the call. For futher  information see the Annex to this document 2. Major 
deviations of plan and need for adjustments of plans. 

  
The use of funds for bilateral relations. 

Funds for Bilateral relations in 2013 have been used for activities such as the participation 
of CDTI  in several conferences and workshops with the main objectives of presenting and 
promoting  the  EEA  programme,  and  increasing  the  possibilities  of  relations  through 
projects in collaboration with EEA countries. The list of events where CDTI participated (11 
in total) to foster the bilateral relations is the following: 
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• CENER conference – Navarra, 17/06/2013. 
• ITE conference – Valencia, 20/06/2013 
• ACCIO conference – Barcelona, 02/07/2013 
• PRODINTEC/IDEPA conference – Gijón, 04/07/2013 
• CETENMA and water platform conference – Murcia, 09/07/2013 
• SODERCAN conference – Santander, 15/07/2013 
• ITA conference – Zaragoza, 17/07/2013 
• ADE co nference ‐ Valladolid, 18/07/2013 
•  Seminar‐Workshop  EEA  Grants  Call  (EEA  Grants  Programme  2009‐2014)–Madrid, 

23/07/2013 
• Environmental sector workshop – Pamplona, 30/07/2013 
• ACCIO workshop to review EEA Grants proposals – Barcelona, 17/09/2013 

Most of the above events, counted with the collaboration and participation of IN. 
 
The Bilateral activities at Programme Level for 2014 include: 

• “Event to announce the First Call Approved Projects and Launchingfof the second 
Call  of  the  Environmental  and  Climate  Change‐related  Research  and  Technology 
Programme”. This event will take place the 17th and 18th of February. 
•  “Expert’s  Seminar  on  Energy  Saving  and  Energy  Efficiency  policy making”.  This 
event is foreseen to take place on September. 

 
 
ES 03: PLATFORM OF NGO’S FOR SOCIAL ACTION. ACTIVE CITIZENSHIP. 
 

Overall progress as regards implementation of the Programme and sub‐projects; 
The implementation of the programme ES03 during the second half of 2013 can be defined 
as  a  good  quality  implementation,  being  remarkable  the  high  technical  quality  of  the 
human team with wide experience  in grants management, particularly  in Social European 
Funds.  In that sense,  it has been difficult the  initial setting up of the Programme without 
the  advance payment but  the PO has been able  to develop  the  activities  committed on 
time and with the quality expected. 
 
In  this programme  the PO  is very commited  to provide hight quality projects and  to  the 
transparency of  the process providing exhaustive and clear  information on every  step of 
the  process.  Also  Agroconsulting,  the  firm  in  charge  of  the  project  selection  is  doing  a 
remarkable good job, detailed and exhaustive. 
 
The only call foreseen was  launched on 2013 and the selection process will take place on 
the  1st  quarter  of  2014.  This  call will  have  two  selection  committees.  Between  them  a 
maduration process  is  foreseen where  the PO will refine  the projects  jointly with project 
promoters. 
The seed funds applied to the call have not been much succeeded. Only two applications 
have  been  successfully  concluded.  The  Pre‐defined  project will  be  implemented  on  3rd 
quarter of 2014. 
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Progress towards expected outcomes; 

The potential NGOs beneficiaries of  the programme  focus  their  activities on  the human 
rights of the most vulnerable groups  including child and youth people at risk of exclusion.  
They also foster participative democracy by fighting against the discrimination, racism and 
xenophobia, and gender balance including rural areas. After a long negotiation process, the 
Programme was approved  in April 2013 and the Programme Agreement signed  in August 
2013. Therefore, during this period the main management issue has been the official start‐
up of the Programme.  
 
Currently, the Programme is being developed according to the foreseen plan: the complete 
staff  recruitment  hired  full  time  to  the  implementation  of  the  Programme  is  almost 
finalized; the call for proposals has been launched and closed and the Programme Operator 
is developing the activities as planned, in compliance with the Regulation 
 
OUTCOME 1. “Active citizenship” fostered. 
With a total of 130 applications this outcome has been the most demanded  in the call.  It 
has  as  its  objectives:    “Fostering  grassroots  initiatives,  especially  local,  micro‐local, 
promoted jointly by various Third Sector entities and aimed at weaving the social fabric, at 
fostering participation and  civic commitment”. This would  support  civil participation and 
guarantee  that  the  Funds  reach  the  local  level  and  small  organisations  that  are  being 
negatively impacted by the crisis.   
OUTCOME 2.  Increased  involvement on NGOs  in policy and decision making processes 
with local, regional and national governments. 
The following more demanded outcome has been this number 2 with 56 applications. This 
outcome aim is to promote the cross‐cutting articulation and cooperation of the sector at 
the national or  territorial  level by developing and building  the  capacity of networks and 
coalitions. This could support the current process of articulation of the sector at national 
and territorial levels. 
OUTCOME  3.  Cross  sectorial  partnership  developed,  particularly  with  government 
organisations at local, regional and/or national level. 
This  is the outcome with fewer applications, as  it was expected,  just with 13 applications. 
This  outcome  promotes  establishment  of  partnership  systems  (public,  private, market) 
through which the sector improves its positioning, consolidates its assets and intensifies its 
cooperation  with  other  actors.  This  could  support  the  need  of  openness  and  external 
cooperation of the third social sector in Spain.  
OUTCOME 4. Developed networks and coalitions of NGOs working in partnership. 
The tirth outcome with more applications was this number 4 with 36 applications. Under 
this outcome it is expected the creation of cooperation systems and economies of scale in 
the sector, especially  in the provision of services through alliances or mergers. This could 
contribute to the better positioning of the sector in the provision of services and increase 
its competitiveness 

 
Outputs achieved; 

OUTPUT 1.1 Awareness‐raising campaigns on participation of civil society.The awareness 
raising campaigns are not yet implemented. 
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OUTPUT  1.2  Cross  cuting  cooperation  initiatives  between  NGOs  of  different  sectors 
emerged at  local  level. The  iniciatives developed through the programme depend on the 
implementation of the projects that will take place in 2014. 
OUTPUT  2.1  Existing  cross‐cuting  networks  influence  decision  making  process.  The 
increasing of  the number of policies plans and  legal  iniciatives assessed by  the networks    
depends on the implementation of the projects that will take place in 2014. 
OUTPUT 2.2 New cross‐cutting coalitions created. The number of cross‐cutting coallitions 
created and networks depend on the implementation of the projects that will take place in 
2014 
OUTPUT  3.1 New  initiatives  emerge  of  cooperation  between NGOs  public  bodies  and 
other actors. The number of iniciatives depends on the implementation of the projects that 
will take place in 2014  
OUTPUT  3.2  Pre‐defined  project: Research  on  the  composition,  aims,  links,  challenges 
and strategic options of the Third Sector. The publication of the research is not yet done. 
OUTPUT 3.3 Cross‐sectoral  institutional  consultative bodies at  regional and  local  level. 
The  number  of  bodies  created  is  based  on  reports  from  project‐promoters.  Official 
documents 
OUTPUT 4.1 Coalition mechanisms created and competitiveness gained. No data yet. 
OUTPUT 4.2 Mergers of NGOs working in the same field. No data yet. 

 
Potential risks that may threaten the achievement of the objectives set out  in the 
Programme. 

Please, see the Annex to this document 1. Programmes Risk Tables. 
 

Major deviations from plan. 
No major deviations have been produced during the year 2013. 

 
Adjustments of plans, including actions for risk mitigation. 

Nor required. 
 

The use of funds for bilateral relations 
The main objectives of the bilateral activities during the Programme implementation are: 

 To share experiences and good practices regarding civil society capacity‐building, 

 To  know  and  transfer  experiences  between  Donors  countries  and  Project 
promoters, providing an added value  to  the projects  implemented under  the EEA 
Grant in Spain,  

 and  to  present  to Donors  countries  experts  the  achievements  and  results  of  the 
projects funded by the Programme. It is included also the exchange of information, 
methodologies,  good  practices,  data  and  procedures  between  the  project 
promoters and experts from the Donors countries.   

To  achieve  these  results,  the  bilateral  relations  at  the  Programme  level  are  developed 
through three different activities:  
 
1.  Measure A: Seed Money for Donor partnership projects implemented during 2013. 
The  Programme  Operator  has  encouraged  to  potential  Project  Promoters  to  develop 
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partnerships with Donor States entities within  the  framework of  the call  for proposals of 
the Programme.  
This seed money aimed at  funding meetings among potential partners  (Spanish NGOs on 
the one hand and Donor States Organizations on the other hand) in order to: 
•  define the aims, objectives and methodology of a future Partnership; 
•  define partner roles, responsibilities and tasks within a future Partnership; 
•  develop  a work  plan  for  a  future  Partnership,  including methods  for monitoring, 
evaluation and dissemination; 
The applications were  to be completed and  submitted  to  the Programme Operator  two‐
weeks prior  to  the deadline of  the general Call  for proposal on 6 November 2013 at  the 
latest.  Finally, two proposals out of six presented were approved.  
  
2.   Measure B: Study Visits and Thematic Seminar. It will be implemented during 2014  
 
2.1) Study visits: During the study visits experts of a PP will have the opportunity to  learn 
from the experience of Donors countries on active citizenship, social inclusion, cooperation 
with public bodies, and other relevant issues for civil society.  At the same time experts of 
the  civil  society  in  Donors  countries  will  have  a  chance  to  learn  about  experiences 
developed  in  Spain  regarding  strategic  plans,  sustainability,  partnership,  and  new 
challenges for the civil society.  
2.2)  Thematic  seminar:  One  thematic  seminar  will  be  organized.  It  will  be  aimed  at 
exchanging information, methodologies, good practices, data and procedures between the 
project promoters and experts from the Donors countries on a very specific issue or issues 
chosen within  the programme  four priorities.   A  set of possible  topics will be  identified 
after the beginning of the projects. 

 
ES 04: GENDER EQUALITY AND WORK LIFE BALANCE 

 
Overall progress as regards implementation of the Programme and sub‐projects; 

During  this  2013  ES04  programme  has  had  a  difficult  implementation.  This  is  the most 
complex among the Spanish Programmes with a  lot of different  issues. In the view of this 
NFP this programme should have one or maybe two more DDP's.  
The main difficulty is being to find potential partners from DonnorCountries. DPP is vital in 
facilitating  the  PP  with  contacts  but  still  in  many  occasions,  these  contacts  are  not 
interested. Other  important  issue  the  programme  has  faced  is  the  lack  of  funding.  This 
Programme has had difficulties  launching  the  activities  (especially  the  calls) without  the 
Advance  payment.  In  this  context  the  programme  operator  has  been  working  hard  to 
overcome all the problems, getting correct results but at the cost of an exhausting effort.  
 
Open Calls and Small Grant Schemes delayed until 1st Quarter 2014. 
Regarding each of the predefine proyects:  
Equality Plans in schools‐ Phase1 “Diagnosis of the situation” is already implemented. The 
implementation and enforcement of the phases in Norway, due to the unequal educational 
system configuration in the countries, has led to delays in project execution.  
Equilibrio‐balance  continuation  project  ‐  The  selection  of  municipalities  is  done.  An 
Opening seminar took place at the end of November 2013. I't  is going  in compliance with 
the provisions.  



Implementation of the EEA Financial Mechanisms 2009‐14 
Spain – Strategic Report 2014 (Covering 1st January 2013‐ 31st December 2013)  

 

15th April 2014    39 

Women Entrepreurship ‐ Nine preliminary regional programmes have taking place. The PP 
has been  trying  to  stablish  a partnership with  the Chamber of Commerce of Norway  in 
Spain without success, and look into other possibilities with the help of the donor partner, 
LDO and the Foreing Office of Norway and the Embassy of Norway in Spain.  
Promotion of Women to decisition making positions ‐ Promoter: The Spanish Federation 
of Bussiness Organizations. In 2013, the Confederation of Norwegian Enterprises (NHO) has 
been contacted in the Norwegian side. It is expected to have a response in 2014.  
Exchange  of  best  practices  GBV‐  In  this  project  the  DPP  LDO  is  actively  involved.  It 
participates as a direct expert in an advisory role and have effectively selected the experts 
from Norway and Iceland. 
 

Progress towards expected outcomes; 
This programme is quite difficult to implement. It has 5 expected outcomes with 13 inputs 
with their correspondent indicators. But, although the aim is only one “Gender Equality” it 
has  to deal with very different social actors: ONGs, regional governments, municipalities, 
schools,  business  organizations  etc.  The  difficulty  in  harmonize  all  those  different 
approaches to gender made especially difficult the management of this programme. In that 
context this NFP has to remark the great commitment and the big effort carried on by the 
team in charge. 
 Other problems that affect the progress towards outcomes are: 

 Lack of  funding. Both,  the open  call and  the Autonomous Communities  call have 
been postponed until  first quarter  2014 because of  the delays  receiving  the  EEA 
Grant advanced payment. This difficulty could be overcome. 

 Project promoters have great difficulties  to  reach partnership agreements.  In  this 
sense, the Donor Programme Partner is playing a vital role in facilitating the PP with 
contacts, but still in many occasions, these contacts are not interested. 

 
OUTCOME 1‐ Gender issues across policies and practices mainstreamed. The achievement 
is possibly affected by difficulties on reach partnership agreements and delay in the call. 
OUTCOME  2‐  Gender  balance  on  company  boards  improved.  Achievement  probably 
affected by difficulties on reach partnership agreements.  
OUTCOME  3‐  Balance  between  work,  life  and  family  life  improved.Achievement  as 
scheduled. 
OUTCOME  4‐  Successful  national  policies  and  best  practices  on  gender  equality 
exchanged. The achievement can be affected by the delay in the call. 
OUTCOME 5‐ Gender pay gap reduced. Achievement can be affected by delay in the call. 

 
Outputs achieved; 

OUTPUT  1.0  More  actors  involved  in  policy  making  incorporate  gender  equality 
perspective  in  their  work/policies.  13  Autonomous  Communities  and  the  Ministry  of 
Education are already  involved  in  the Programme  through  the projects “Equality Plans  in 
Schools”and  “Euilibrio‐Balance  continuation"  projects.  The  target  of  policy  makers 
sensitised to gender equality was five, half the number achieved 
OUTPUT  1.1  Schools  in  the  primary  educative  level  practice  better  gender  equality.  9 
Schools are already involved in the project and have the equality plans designed although 
not  yet  implemented  nor  evaluated.  Expected  schools  with  equality  models  designed, 
implemented and evaluated were 6. 
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OUTPUT 1.2 Conditions  for  female entrepreneurship  improved. The number of  training 
modules expected to promote female entrepreneurship developed and implemented were 
25 and only 9 are implemented at the moment. The achievement of the rate is affected by 
the problems finding partners. The number of Municipalities with improved conditions for 
female entrepreneurship is pending of the Open Call. 
OUTPUT  1.3  Female  entrepreneurial  activities  increased.  The  number  of  initiatives  for 
identifying,  selecting and assessing business opportunities addressed  to  increase women 
entrepreneurship and entrepreneurial activity rate hasn’t get results yet.  Depends on the 
project “Female entrepreneurship in emerging sectors” with problems finding partners 
OUTPUT 1.4 Labour market accessibility  for women  in vulnerable groups  (mainly Roma 
and  immigrant women)  improved.  This  output  depends  on  the  implementation  of  the 
projects of the Open Call that will be launched in 2014. 
OUTPUT 2.1 Initiatives to improve gender balance in managerial positions and company 
boards  developed  and  implemented.  One  training  module  to  improve  women’s 
managerial skills has been developed and implemented through the project “Promotion of 
women to decision making positions”. The targer is three modules implemented. 
OUTPUT 2.2 Company boards with gender balance  improved. 31  companies have been 
committed to sign a voluntary agreement to increase the number of women in managerial 
positions  through  the  project  “Promotion  of women  to  decision making  positions”.  The 
target is 50 companies involved.  The PP is trying to establish a partnership with the NHO, 
the leading voice of business and industry in Norway. 
OUTPUT 3.1 Work life balance at local level improved. 3 from the previous period and 14 
new municipalities are  involved  in  the new “Equilibrio‐Balance continuation project” and 
developing  their  life balance plans  (12  from Spain and 2  from Norway). The  target  is 20 
municipalities involved. 
OUTPUT  3.2  Flexible working  arrangements  for women  and men  improved.  Twenty of 
flexible working arrangements introduced are foreseen but none is achieve yet. 
OUTPUT 4.1 Good practices and knowledge on policies related to gender‐based violence 
exchanged  between  Spain  and  Norway.  Good  practices  transferred  throug  the  Project 
“Exchange of good practices on Gender Based Violence” has achieved  the  target already 
(2). 
OUTPUT 4.2 Good practices and knowledge on policies related to gender‐based violence 
implemented.  Self‐governing  regions  implementing  good  practices  and  knowledge  on 
policies related to gender‐based violence are not yet documented their activities. 
OUTPUT 5.1 Raised awareness on  the need of  reducing pay gap within companies and 
promoting equal pay. The  implementation of awareness raising  initiatives on  the gender 
pay gap depends on the results of the Open Call foreseen in 2014.  
OUTPUT  5.2  Best  practices, measures  and  initiatives  on  reducing  the  gender  pay  gap, 
exchanged between Norway and Spain. The number of best practices transferred and of 
peer reviews organised depends on the results of the Open Call foreseen in 2014.  

 
Potential risks that may threaten the achievement of the objectives set out  in the 
Programme. 

Please, see the Annex to this document 1. Programmes Risk Tables. 
 

Major deviations from plan. 
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No major deviations have been produced during the year 2013. A proposal to adecuate the 
PA to the Calls foreseen in 2014 has been submmited to the FMO in December 2013. More 
details in the Annex to this document 2. Need for adjusments of Plans. 

 
Adjustments of plans, including actions for risk mitigation. Not required. 
 
The use of funds for bilateral relations 

Following activities in this regard have taken place during 2013: 
1.  Match making seminar, December 2013. Madrid.  
The  ES04  Programme  is  articulated  through  predefined  projects  and  projects  selected 
through a call, on a competitive basis, which  is going to be  launched  in January 2014. For 
donor partners, the existence of partnerships  from the countries  involved  in the MOU,  is 
vital  for  optimal  implementation  of  these  projects.  With  the  objective  of  facilitating 
partnerships,  a  successful match making  seminar  took  place  in December  in Madrid,  to 
facilitate Spanish and donor  states partnerships. The PO and  the donor program partner 
have worked  together  to  bring  along  this  seminar  in which more  than  15  experts  from 
Norway and Iceland were invited. More than 150 Spanish entities participated in the event 
and more than 1.200 people followed it online through our website. 
 
Planned activities for 2014 under bilateral relations are the following: 
1. Best practices exchanged in presence of women on boards’ workshop, June 2014/ 13 

of May (ICA Seminar, Madrid). 
This  seminar will meet  together  top  positions  persons  from Norwegian,  English  and 
Spanish companies. Each one will explain the national model  in order to compare and 
analyze the strengths of each model and how other modes can serve  in achieving the 
common goal of having more women in decision making positions, and particularly on 
boards. 

2. Seminar “Women and Enterprise”. Menéndez Pelayo  International University August 
2014 (Santander). 
The target issues will be: Contribution of women to the economy, balanced presence in 
positions of responsibility, reconciliation and responsibility between men and women, 
business and government, gender pay gap, equal opportunities  for women and men, 
social Responsibility and Women at risk of exclusion 

3. Seminar on Conciliation, April 2014/  (to be confirmed: April, or  July or October)  IESE 
Seminar (Barcelona). 
ES04 programme has among  its objectives  to promote  the  reconciliation of personal, 
work and family life. This seminar will be organized, among other actions, to meet this 
objective,  presenting  good  practices  that  promote  reconciliation  and  shared 
responsibility in the companies. 

Complementary Actions under ES04  
Following activities in this sense have taken place during 2013 

•  A  seminar  on  the  “Implementation  of  Good  Practices  GBV”  has  taken  place  in 
October 2013. Organized by the Programme Operator and the Government Delegation 
on GBV,  it  aimed  at presenting different models  that had been put  into practice  in 
different  countries  in  order  to  provide  a  specialized  coordination  and  a  “one‐stop‐
shop”  service  to  victims  of  GBV.  The  conference  was  attended  by  experts  from 
Norway, Iceland, US, UK and Spain working in areas linked to GBV.  
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Planned activities for 2014 under complementary actions are: 
• Salón Mi Empresa/ 18 &19 February 2014 (Palacio de los Deportes, Madrid).  
This  fair provides a  forum  for  the exchange of experience, networking and business 
development, with  the  involvement  of  both  the  public  and  private  sectors.  It  is  an 
important framework for spreading the  initiatives of the Programme,  in particular, all 
matters relating to the call for grants in what refers to the lines of entrepreneurship. 
• Madrid Women´s Week 4, 5 and 6 of March (Madrid). 
Madrid  Fair  Woman's  Week  aims  the  development  and  promotion  of 
entrepreneurship, supporting the development of SMEs and micro‐enterprises run by 
women,  and  the promotion of  competitiveness.  To  achieve  greater  impact of  these 
objectives,  and  given  the proximity of  these days  the  "International Women's Day," 
Woman's Week Madrid convenes numerous companies,  institutions and groups, who 
are committed  to  small and medium enterprises  run by women as a very  important 
part of our business. 
• Expert Women Platform. 2014. 
The target of this platform is to have a data base of women, by sectors and specialties, 
to maximize their participation  in the media. Whenever there  is relevant  issue  in the 
news, or reportages, studies, or seminars, the media would be able to have women to 
give their opinion. 
• Women Brand Project. 2014. 
This is a strategic proposal to transform the image of European women. It also aims to 
encourage new generations to include diversity as an essential driver of future, getting 
away from the association of women as social victims. 
• Agreement with the Agri‐food Cooperatives Spain 2014 (10 AACC).  
This entity  represents and defends  the economic and  social  interests of  the Spanish 
agricultural cooperative movement. Rural women in Spain find many difficulties when 
trying  to  find a  job, and  suffer double discrimination: because of being women, and 
because of living in rural areas. 
 
  ES 05: CULTURAL HERITAGE. 

 
Overall progress as regards implementation of the Programme and sub‐projects; 

On December 2013 ES05 programme presents a quite problematic implementation. 
The situation  is  that  the PO needs  the Advance Payment  to contract  the activities of  the 
Pre‐defined  project.  The  Advance  payment  is  conditioned  to  the  approval  of  Bilateral 
Relations  Plan.  Bilateral  Relations  Plan  hasn’t  been  approved  for  being  not  concrete 
enough. This Bilateral Relations Plan is not concrete enough because of difficulties finding 
partner entities. As a consecuence projects are not well defined. It is a kind of vicious circle. 
The  predefined  project  that  will  lead  to  the  openness  of  the  Gracia  Lorca  Centre 
(acquisition of furniture and setting up of activities) have been delayed until 2014 due to 
lack of funds. 
Regarding the bilateral activities:  
Roman Exhibition: Oslo Museum and Glomdals Museum have rejected the proposal due to 
schedule or technical  issues. Other options proposed have been rejected to preserve the 
conceptual  idea of  the exhibition. The PO  is now  in communication with other potential 
partners, the Bergen City Museum and the University Museum of Bergen.  



Implementation of the EEA Financial Mechanisms 2009‐14 
Spain – Strategic Report 2014 (Covering 1st January 2013‐ 31st December 2013)  

 

15th April 2014    43 

Henry  Ibsen/Garcia  Lorca  exchange:  The  Ibsen Museum has  rejected  their participation 
due to  lack of staff available to take over the management. Actually, the PO  is contacting 
with two potential partners the Nasjonalbiblioteket and the Centre for Ibsen Studies.  
Cultural Industries Forum: The exchange of cultural industries professionals will take place 
in Barcelona  in June 2014 and  in Oslo  in October 2014. The activity  is being  implemented 
according to the schedule. However if the advance is not in the first quarter, they are going 
to face financial problems. 
    

Progress towards expected outcomes; 
OUTCOME .“Cultural heritage made accessible to the public”. 
The programme ES05 main outcome consists on made accessible Cultural heritage to the 
public,  more  specifically  making  accessible  and  giving  contents  to  the  Cultural  Centre 
Garcia Lorca  in Granada.  It  is quite well designed  in  terms of outputs and  indicators and 
bilateral activities are tight  interconnected with the main pre—defined project. However, 
despite this and the significant effort made by the Programme Operator the Programme is 
facing important problems that are compromising seriously the progress toward outcomes. 
The programme was approved in September 2013 and will be finished in December 2015. 
Still they have financial problems and serious difficulties finding donor counties partners to 
carry out bilateral activities. 
 

Outputs achieved; 
OUTPUT  1.1  New museums  and  cultural  centres  created  providing  access  to  Spanish 
cultural  heritage.The  first  action  designed  for  this  period  by  the  pre  defined  project 
consists  in the opening of the Federico Garcia Lorca Centre. PP  is waiting for the advance 
payment from the FM.   
OUTPUT 1.2 Objects of cultural heritage value made accessible to the public. The catalog 
of the objects exists but the equipment contract for the exhibition is still pending. 
OUTPUT 1.3  Increased  accesses  to  cultural heritage measure  as  the number of  annual 
visits  to  the  Federico  Garcia  Lorca  Centre.The  opening  of  the  centre  is  foreseen  in 
September 2014. So, the output is not yet measurable. 
OUTPUT 1.4 New pedagogical programmes developed for children. The pedagogical plan 
is not yet established. 
OUTPUT 1.5 Cultural activities developed and presented. Regarding the cultural activities 
designed by the pre defined project for this period for the Federico Garcia Lorca Centre PP 
is  waiting  for  the  advance  payment  from  the  Finantial  Mechanism,  however  the 
preproduction is already done. 

 
Potential risks that may threaten the achievement of the objectives set out  in the 
Programme. 

Please, see the Annex to this document 1. Programmes Risk Tables. 
 

Major deviations from plan. 
Main deviations from the plan are related to the reschedule of the pre‐defined project and 
bilateral activities. Please  find  further details  in  the Annex  to  this document 2. Need  for 
adjusments of Plans. 
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Adjustments of plans, including actions for risk mitigation. The adjustment to the plan are 
not  been  established  yet.  Regarding  the  risk  mitigation,  The  NFP  has  included  in  the 
proposal of Bilateral Relations at National Level a Study Trip to Norway in order to facilitate 
the PO the finding of Norwegian partnership for the two projects, with two  legs  in March 
2014 and September 2014. The first one intended to establish contacts and the second one 
to consolidate the conditions of the partnership. 
   

The use of funds for bilateral relations 
Bilateral Activities at ES05 CULTURAL HERITAGE  funding with 115,882 €.The  funds will be 
used for three projects, two foreseen in 2014 and other to realize in 2015. All of them are 
suspended due  to budgetary problems or problems  finding  and  confirming DS partners. 
Bilateral Relations at National Level has included an exploratory trip for this programme to 
help solving this problem. The trip is scheduled in March 2014. 

 
ES 06: CULTURAL DIVERSITY AND CULTURAL EXCHANGE 

 
Overall progress as regards implementation of the Programme and sub‐projects; 

ES06  programme  has  established  a  very  satisfactory  implementation  in  2013.  This  is  a 
programme  relatively  simple  in  its  conception  and  very  well  implemented  in  terms  of 
schedule  and  quality  of  the  activities  and  results  achieved.  The  good  skills  of  the  staff 
devoted  to  the  programme  in  communication,  publicity  and  events  organization  are 
remarkable. This has been  the  first programme approved and  the  first  to be closed. The 
Open Call for projects was launched 16th May 2013 and closed 16th July. Projects have to be 
finalised before  the end of September 2014 and  the programme will be closed  in March 
2015. 
In  January 2013  the Embassy participate  in  a  seminar organized by  the  Spanish Cultural 
Contact Point. They presented the programme to 250 potential Spanish stakeholders. 
In February 2013 the Embassy invited Spanish and donor state stakeholders to a seminar in 
Madrid. To help the stakeholders the Embassy made  lists of cultural entities  in Spain and 
the donor states. This made  it easier for the stakeholders to get an overview of potential 
partners. 
 

Progress towards expected outcomes; 
During 2013 the Programme Implementation Agreement was signed between the Embassy 
and  the  Financial Mechanism  Committee,  the  call  for  proposals was  launched,  projects 
selected and the project implementation phase started. All activities followed the timeline 
set  out  at  the  beginning  of  the  year.  The  only  outcome  is  clear  and  simple  and  well 
connected with outputs and target indicators. 
The programme has offered support to a sector currently facing exceptional challenges and 
badly hit by the financial crisis 
OUTCOME .“Contemporary art and culture presented and reaching a broader audience”. 
The activities supported within the programme are divided in two categories: 1) Support to 
institutions  for  cultural  cooperation  projects  and  2)  Support  to  individuals  for  cultural 
mobility, both within contemporary art and the cultural sector. 
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Outputs achieved; 
The  indicator  that will measure  the  outcome  of  the  programme  is  “number  of  cultural 
performances  held”.  A  total  of  29  projects  will  receive  funds  from  the  programme  (8 
cooperation projects and 21 mobility projects). All those projects are cooperation projects. 
The project  implementation phase started  in September 2013. During  the  last months of 
the year five cultural performances were held.  Cultural performances to be held to achieve 
the targer until September 2014 are five. Clearly the programme  is going to duplicate the 
objective foreseen. 

 
Potential risks that may threaten the achievement of the objectives set out  in the 
Programme. 

Please, see the Annex to this document 1. Programmes Risk Tables. 
 

Major deviations from plan. 
No major deviations have been produced during the year 2013.  

 
Adjustments of plans, including actions for risk mitigation. Not required. 

 
The use of funds for bilateral relations. 

The funds are used for two activities, one carried out in 2013 and other to realize in 2014. 
Activity 1: Bilateral seminar for selected projects 
On 10 October 2013 the Embassy invited all project promoters and their donor partners to 
a seminar in Madrid. The first part of the seminar was dedicated to a financial training on 
how  the  project  promoters  should  present  the  project  reports.  After  the  training,  the 
Embassy  invited  the project promoters  to a  social event at  the Ambassador’s  residence. 
There  the  project  promoters  could make  their  projects  known  to  the  other  artists  and 
exchange experiences in an informal setting. 
The  Embassy  received  very  positive  feedback  from  the  project  promoters  after  the 
seminar.  They  all  appreciated  to  get  an  introduction  to  the  financial  reporting  and  the 
opportunity  to ask questions  regarding  their  specific project. Additionally,  they used  the 
informal  event  to  broaden  their  networks,  both  in  Spain  and  in  the  donor  states.  The 
Embassy has observed at  later events that project promoters have kept  in touch and that 
friendships have been established across the projects. 
Activity 2: Press trip to Norway 
From 5 until 7 March 2014  the Embassy,  in  collaboration with  the project promoter  for 
ES06‐0004 will organize a press  trip  to Norway  for  three selected Spanish  journalist. The 
purpose of  the press  trip  is  to promote  the project “Contemporary Theatre Speaking”, a 
Spanish ‐ Norwegian theatre exchange where the Spanish theatre Meine Seele (Draft. Inn) 
cooperates with the Norwegian House of Drama (Dramatikkens Hus). 
The costs will be divided between the Embassy and the project promoter.  

 
ES 07: NILS SCIENCE AND SUSTAINABILITY 
 

Overall progress as regards implementation of the Programme and sub‐projects 
During 2013 ES07 has gotten a good  implementation.  It has been  remarkable  the active 
collaboration  between  donor  partners  (SIU,  RANNIS  and  AIBA)  with  the  programme 
operator at all phases of the implementation. They really work as a network. 
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Every activity  funded by NILS programme  is a bilateral activity. Every  funded project will 
need an agreement to be signed involving partners from every participating country. 
This  PO  is  very  committed with  the  high  quality  of  the  implementation  showing  a  high 
efficiency.   
 

Progress towards expected outcomes; 
Outcomes in this Programme are very clear and precise. On the one hand there are directly 
related to the calls and since one call has been successfully launched and awarded (STUD‐
INSTIT‐2013  is  the  only  one  awarded  in  2013)  and  the  other  (ABEL‐  IM‐CM‐2013)  is 
expected to be awarded at the beginning of 2014) the progress towards outcomes  is very 
successful. A second call  is  ready  to be  launched  in  January 2014. On  the other hand no 
substantial problems have limited the developing of the objectives. 
OUTCOME 1: Increased higher education student ant staff mobility between beneficiary 
and EEA EFTA States.  
Awarded  grants  might  support  a  higher  number  of  motilities  than  forecasted  in  the 
programme  proposal.  This  is  likely  to  allow  maintaining  mobility  rates  from  Spain  to 
Norway, Iceland and Liechtenstein, helping overcoming the effects of the economic crisis.  
We can also say, based on the declarations of awarded institutions, that the preparation of 
applications  to NILS  call  by  Spanish  institutions  has  encouraged  these  ones  to  stronger 
contacts with higher education institutions in donor states. 
OUTCOME  2:  Increased  and  strengthened  institutional  cooperation  at  all  levels  of  the 
education sector between Beneficiary and EEA EFTA States. 
Within NILS programme,  two measures refer to  this outcome: Abel  individual mobility of 
researchers  (measure  6)  and  Abel  coordinated  mobility  of  researchers  (measure  10). 
Projects approved shall take the form of inter‐institutional agreements, so even if activities 
are to be performed by individual scientists or by research teams, institutions must support 
and  coordinate  the  grant  scheme.  Both  calls  have  been  launched  in  2013  and  two  are 
foreseen in 2014. 
 

Outputs achieved; 
OUTPUT  1.1  HE  mobility  programme  promoted  effectively  among  institutions  and 
beneficiaries selected on a competitive basis 
A single call (STUD‐INSTIT‐2013) with a initial budget of 1,010,000 euro, is associated to this 
outcome.  Three  promotional  events  (as  planned)  have  been  hold  in  Spain  and  eleven 
applications received (one more than the objective). 
OUTPUT  1.2  Agreements  for  HE  student  and  staff  mobility  formalized/existing 
agreements enhanced. 
On STUD‐INSTIT‐2013 project contracts are signed with eleven awarded  institutions. Such 
institutions might be able to support about 150 students mobility, or, in terms of length of 
stays,  support  up  to  1,800  stay months.    This  would  significantly  increase  the  figures 
forecasted in the programme proposal (100 students). 
OUTPUT 2.1  Joint projects identified and implemented by partner institutions. 
Since  the  projects  on  the  first  calls  ABEL‐IM‐2013  and  ABEL‐CM‐2013  related  to  this 
outcome has not been selected yet we can not give a  figure. Provisionaly 47 applications 
have  been  received  only  in  the  first  edition  of  both  calls,  all  of  them  with  partner 
institutions, seven more than the objective. 
OUTPUT 2.2 Mobility programme for institutional cooperation effectively implemented. 
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CM‐ coordinate mobily was included in the programme as an innovative measure that has 
turned  out  to  be  very  successful.  21  applications  for more  than  1,800,000€  when  the 
budget available was 518,000 € 
In fact the number of applications has reflected a much higher interest for the coordinated 
mobility  (21  applications,  with  around  167  researchers  involved)  than  for  individual 
mobility (26 applications). The higher  interest for a coordinated mobility  is a good sign of 
interinstitutional  interest, as  the  involvement of  several  researchers and  institutions  in a 
single proposal will need of a higher institutional coordination and mutual knowledge. 
   

Potential risks that may threaten the achievement of the objectives set out  in the 
Programme. 

Please, see the Annex to this document 1. Programmes Risk Tables. 
 

Major deviations from plan. 
No major deviations have been produced during  the year 2013. A  request was made  to 
allocate  the  remaining  funds  from  the  IM  call  to  the  CM  call.  It was  approved  by  FMO 
director. More details in the Annex to this document 2. Need for adjusments of Plans. 

 
Adjustments  of  plans,  including  actions  for  risk mitigation.  The  planned  bilateral 

relations call has been requested to be amended to make more flexible the access. More 
details in the Annex to this document 2. Need for adjusments of Plans. 
 

The use of funds for bilateral relations 
The funds will be used for two types of measures:  
Measure 1:  Preparatory visits. 
This measure will  use  €40,000  of  the  budget  and  consists  on  one  single  call  that was 

launched  in  August  2013  and  will  be  permanently  open  until  June  2014.  Only  one 

preparatory visit application has been submitted during 2013; this is a pity as very probably 

such visits would help produce not only better previous knowledge among participants but 

also better applications. The amount of the proposal approved in 2013 is 2.400 €. 

Measure 2: Bilateral relations activities. 

The  PO  has  submitted  an  amendment  of  this measure,  with  the  aim  of making more 

flexible  the  access  and  supporting  specific  bilateral  activities,  of  improving  mutual 

knowledge and understanding and of identifying further cooperation opportunities, at the 

scientific and academic  levels, among  institutions and  individuals. For example  there are 

fields not strictly experimental that should be considered  (math’s, sociology or economy, 

for  example),  and  there  are  also  private  scientific  organizations  to  be  considered.  It  is 

considered  very  important  to  eliminate  the  requirement  of  eligible  applicants  being 

institutions holding projects approved within NILS2  in order to extend cooperation and to 

identify further cooperation opportunities.  
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5  SUMMARY LISTING OF ISSUES AND RECOMMENDATIONS 
 
Governance: This NFP is engaged in creating and respecting the pertinent procedures in order 
to  ensure  good  governance during  the  implementation of  the programmes.   On  an ongoing 
basis through all phases of the process, regarding programmes and projects, it will be checked 
that no negative effect on principles of good governance is produced. At Programme level, the 
Management  and  Control  Systems  guarantee  the  accomplishment  of  good  governance.  In 
addition, transparency, accountability and rule of law are set out in the Project Contracts signed 
between project promoter and Programme Operators in all programmes.  
 
Sustainable development: 

 Environmental sustainability. Most of the programmes and projects themselves do not 
incur  significant  and  direct  effects  on  the  environment;  nevertheless  some  indirect 
effects will  incur,  for  example,  transportation,  energy  consumption  in  the workplace, 
paper, and food waste, etc. Due to its nature, two exceptions to this rule are :  
 Programme  ES07:  It  is  expected  that  activities  to  be  carried  out  within  the 

projects  produce  seminars,  papers  and  other  results  able  to  improve  the 
knowledge and awareness on environmental concerns among the scientific and 
academic communities.  

 Programme  ES02;  Its  outcomes  and  outputs  are  formulated  to  result  in 
environmental improvements through the approved R&D projects. 
 

 Economic sustainability. All the Programmes that belong to the EEA_Grants contribute 
to  economic  development  with  different  approaches  by  addressing,  among  others: 
unemployment,  discrimination,  decision‐making  optimization  process,  poverty 
reduction,  transfer  of  scientific  knowledge,  education,  etc.  Regarding  the  internal 
management,  this  NFP  aims  to  act  on  the  basis  of  economic  effectiveness  when 
operating and managing the resources and funds. Administrative procedures are already 
established  for  an  efficient  control  of  the  public  expenditure management,  including 
those related to the NFP and the National Authorities involved. 

 Social  sustainability.  Contribution  to  build  social  capital  is  relevant  to  all  the 
Programmes. The planning of the Programmes has been proactively created by rich and 
diverse  personnel,  offering  all  the  possibility  to  participate,  make  suggestions  and 
propose  improvements.  Reviews  will  identify  potential  areas  for  improvement  and 
relevant modifications for social sustainability.  
 

Gender  Equality:  The  relevance  of  gender  approach  is  reflected  in  all  the  Programmes 
objectives and outcomes, and all the calls  include a positive discrimination  in the fact that for 
women,. At  the managerial  level,  there  is a majority of women  involved  in  the programmes 
management, and we hope to maintain this tendency with the nee recruitments in the NFP. In 
addition, the ES04 Gender programme has carried out a report with some proposals in order to 
promote equal opportunities in all Spanish programmes that shall be taken into account.  
At  the  very  early  phase  of  only  starting  to  implement  the  programmes,  there  are  no 
outstanding issues to be added to those that have already been mentioned under the previous 
points. 
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6 ATTACHMENTS TO THE STRATEGIC REPORT 
 
This Strategic Report also includes the following attachments: 
 
1. For each Programme,  graphs  showing  the breakdown  in  respect of  applications  received 

and projects selected / contracted, as well as the types of intervention supported. 
2. For each Programme, a table providing information in respect of donor partnership projects 

(names of Donor State entities, number and proportion of partnership projects). 
3. A summary table on Donor partnership projects on the Beneficiary State level. 
4. A list of irregularities detected at the Beneficiary State level and at Programme level during 

the  reporting  period  and  financial  corrections  made.  Provide  an  update  on  previously 
reported irregularities. 

5. For each Programme, a  list of  irregularities detected at project  level during  the  reporting 
period  and  financial  corrections  made.  Provide  an  update  on  previously  reported 
irregularities. 

6. A plan setting out the monitoring and audit activities in the Beneficiary State for the coming 
reporting period.  

 

7 ANNEX TO THE STRATEGIC REPORT 
 

This Strategic Report also includes an Annex: 

1. Programme’s Risk Tables. 

2. Need for adjusments of Plans. 
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6 ATTACHMENTS TO THE STRATEGIC REPORT 
 
 

6.1  For  each  Programme,  graphs  showing  the  breakdown  in  respect  of 
applications received and projects selected / contracted, as well as the types of 
intervention supported. 
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ES02 ENVIRONMENT AND CLIMATE CHANGE RELATED 

PO: CENTRE FOR TECHNICAL INDUSTRIAL DEVELOPMENT (CDTI)  ‐ DDP INNOVATION NORWAY 

  

  

From 2nd August‐4th October  13th  December    

TOTAL BUDGET AVAILABLE: 16,754,050  Selection Committee 

           

           

SE02 First Call opened     SE02 Second Call opened

           

                             

jul‐13  aug‐13  sep‐13  oct‐13  nov‐13  dec‐13  jan ‐14  feb‐14  mar‐14 

 

 

 

 

Project Submitted: 185 
 

Environment : 74 
Energy Efficiency: 53 
Renewable Energy: 49 
Climate Change: 9 
 
Total Budget EEA Grants 16.754.050 € 
 

Project Proposed for approval: 106 
 

Environment: 37 
Energy Efficiency: 31 
Renewable Energy: 33 
Climate Change: 5 

 
There will be budget available for a 
second call.

Executive Board of CDTI

Approval and Funding 

CDTI confirms technical and financial 

viability of projects, and review the 

budgets 
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ES03 ACTIVE CITIZENSHIP 

PO: PLATFORM OF NGOs FOR SOCIAL ACTION (POAS) 
 

  

  

From 6th September‐ 6th November  Administrative Revision    

TOTAL BUDGET AVAILABLE: 3,715,550    

              

              

ES03  Call Open       

              

                             

aug‐13  sep‐13  oct‐13  nov‐13  dec‐13  jan ‐14  feb‐14  mar‐14 

 

 

 

 Total Proposals registered: 475 
Proposals submitted (on time) : 236 
Proposals admitted (correct) : 193 

 
‐ Proposals on  Active Citizenship fostered:   130   
‐ Proposals on Increased involvement of NGOs in                 

policy and decision making processes with local, regional and 

national governments:        56 
‐ Proposals on cross‐sectorial partnership developed:   13 
‐ Proposals on developed networks :     36   

MADURATION PROCESS

FIRST SELECCION COMMITTTEE

‐ Projects  on  Active Citizenship fostered :   104

‐ Projects on Increased involvement of NGOs in policy and decision 

making processes with local, regional and national governments:   47 
‐ Projects on Proposals on cross‐sectorial partnership developed:    11 
‐ Projects on developed networks :    31   

SECOND SELECCION COMMITTTEE
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ES04 GENDER EQUALITY AND WORK LIFE BALANCE 

PO: DIRECTORATE GENERAL FOR EQUAL OPPORTUNITIES‐ DPP LDO NORWEGIAN OMBUD FOR EQUALITY AND AGAINST DISCRIMINATION

  
 
       

           

      OPEN CALL + SMALL GRANT SCHEMES 

           

 
       

                 

      CALL TARGETED AT REGIONAL GOVERNMENTS    

                       

nov‐13  dec‐13  jan ‐14  feb‐14  mar‐14  apr‐14 

OPEN CALL + SMALL GRANT SCHEMES (Open March 2014)

Grants for nonprofit entities, social and economic agents, municipalities and 

universities. 
1. Projects aimed at reducing pay gaps within companies ‐ 1,733,980€ max. 
  1.1. Universities – 521,328€ max. 
  1.2 Trade Unions – 691,324€ max 
  1.3 Trade Associations – 521,328€ max 
2. Projects promoting women's entrepreneurial attitude. 
  2.1. ONG's and nonprofit entities 1,255,881€ 
  2.2. Local Entities 1,287,888€ 
3. Projects aimed at women in vulnerable groups and from rural areas 

1,144,705 € 

Match Making Seminar 

4/12/2013 
     Presentation of the OPEN CALL 

CALL TARGETED AT REGIONAL GOVERMENTS (Open Fb 2014)

aimed against Gender based violence. 1,021,201€ max. 
1. Inter‐institutional Coordination within the territory 
2. Resources and services in the autonomous level 
3. Existence of share information services 
4. Periodic assessment of the situation of women and their 

children. 
5. Coordination with information systems and resources from 

other administrations and institutions in the area of Gender 

based violence 

31/12/2013

Pending    of 

approval  



15

 

 

 

  

 
 

 

5th April 2014

 

 

  

jul‐13  aug‐1

Programme co

 

‐ A Pre‐defined

 

‐ Three Bilater

 

A Plan of Pro

Bilatera

Programme A

 

 

  

13  sep‐13 

onsists on: 

d Project    

al Activities  + No

motional Actions

HIGHLIGHT I

al Activities pendi

Spain –

PO: STATE SECRE

Bilat

Agreement (PA) 

   

   

     

oct‐13 

orwegian Partner

s

› Acquisition 

› Plan of activ

SSUE 31/12/2013

ing on approving 

Implementation of
Strategic Report 201

ES05 

ETARY OF CULTUR

H

teral Activities pe

Launch E

7 Nov Ma

 

 

  

rs 

of equipment

vities 

3

by the FMO.  

f the EEA Financial M
4 (Covering 1st Janua

CULTURAL HER

RE‐ MINISTRY OF 

HIGHLIGHT ISSUE 

ending on approv

vent 

adrid/ 8 Nov Gran

nov‐13 

echanisms 2009‐14
ry 2013‐ 31st Decemb

54 

ITAGE 

EDUCATION, CULT

31/12/2013 

ving by the FMO. 

  

  

nada    

  

 

 

  

  

dec‐13 

Signature o

project with

Garcia Lorc

Lot of time
and effort

•Search

•Confir

Affects

•Techn
Exhibi

•The sc

High Risk 

•Delay

•No Ad

ber 2013)  

TURE AND SPORT

   S

P

 

 

    

jan ‐14 

 

of the Contract fo

h the Project Ope

a

hing Partners in Dono

rmation of Partners in

nical especifications o
ition) 

chedule issues with th

ing payment Flows 

dvance Payment until

T

Signature of the c

Pre‐ Defined Proje

feb‐14 

r the Pre‐defined

erator: Consortium

or States

n Donor States

of some of the activitie

he potential partner i

 Bitaleral Relations A

ontract

ect 

 

 

  

mar‐14 

d  

m 

es (as Roman 

in Norway

pproved.



Implementation of the EEA Financial Mechanisms 2009‐14 
Spain – Strategic Report 2014 (Covering 1st January 2013‐ 31st December 2013)  

15th April 2014    55 

 

ES06 CULTURAL DIVERSITY AND CULTURAL EXCHANGE 

PO: EMBASSY OF NORWAY IN SPAIN 
  

  

From 16th May‐ 16th July  Selection Committee 5‐sep    
 

              

                 

ES06 OPEN CALL        Seminar Financial Training    

               10‐oct    

                                               

may‐13  jun‐13  july‐13  aug‐13  sep‐13  oct‐13  nov‐13  dec‐13  jan ‐14  feb‐14  mar‐14 

 
  CATEGORY 1: Projects stimulating cooperation across national 

borders between cultural bodies in the field of contemporary 

art and culture.  
Budget 342,500€ . Cofinancing 85%. Advance 70% max. of the 

grant amount. 
Project promoters with a partner from one of the donor states 

will be given priority in the evaluation of the project proposal. 
* Organization of exhibitions, performances, concerts, festival 

and other artistic events 
* Cooperation and exchange of artist or staff. 
Applications received: 105 ; with bilateral partnership  62 

(60%) 
Total budget/grant amount applied for 7% (4,971,183.13€) 
With partner from   Norway 51 
      Iceland 10 
      Liechtenstein 1 

PROJECT EXECUTION 30 Sep 2013 ‐ 30 Sep 2014

CATEGORY 2: Support to individuals for cultural mobility.

Budget 80,000€. Co‐financing 100% . No Advance. The 

fund awarded will be disbursed when the Financial 

Statement is approved. 
* Natural persons with legal residence in Spain or in one 

of the donor states. 
* Cooperation between artists, cultural workers. 
* Participation in national or international artistic events 

in Spain or one of the donor states. 
* Exchange of best practices. 
Applications received 36; 
Total budget/grant amount applied for 37% (214,326 €) 
Spaniards to go to  Norway 21 
      Iceland     9 
      Liechtenstein 1 
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ES07 NILS SCIENCE AND SUSTAINABILITY 
PO: UNIVERSITY COMPLUTENSE OF MADRID; DPP: SIU‐ RANNIS‐ AIBA

PPREPARATORY VISITS APPLICATIONS       

From 8th  August‐20th October 

                 

ABEL‐IM‐2013  ABEL ‐IM‐2014 

ABEL‐CM‐2013  ABEL‐CM‐2014 

                 

                 

From 8th  August‐7th October    

        
 
 

 
 

         Stud‐Instit‐2013    Abel IM y CM 2013

STUD‐INSTIT‐2013 CALL  Selection Committee  Selection Committee

           

                                

jul‐13  aug‐13 
 
sep‐13  oct‐13  nov‐13  dec‐13  jan ‐14  feb‐14  mar‐14 

Presentation of the  Programme 19 Sep 2013

 

 

 

 

 

 

STUD‐INSTIT‐2013 CALL 
Beneficiaries: Spanish Universities signed LLP‐Erasmus agreements 

with education institutions in donor countries. 
Total budget/grant amount applied for 30% (1,010,000 € available) 
Number of applications: 11 
Applications selected: 11 
Total budget allocated: 1,010,000 
 

PREPARATORY VISITS 
Beneficiaries: Projects of preparatory visits related to measures IM 

and CM. Extension 1‐5 days. 
Budget available 40,000€ 

ABEL‐ IM‐CM‐2013 CALL

Beneficiaries: academic staff and scientist to give lectures conferences and 

courses in institutions of donor countries or vice versa. 
IM ‐ addresses to individual scientist 
CM‐ addresses to research teams. 
 

IM ‐ Total budget/grant amount applied for 0,25% 
Available budget 1,139,460€ Requested : 455,318€ 
Allocated budget 333,000€ (provisional) 
 

 CM ‐ Total budget/grant amount applied for 28%

 Available budget 518,000€ Requested : 1,829,998€

All t d b d t 950 533€ ( i i l)

From 8th August 2013 to 30 Jun 2014 
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6 ATTACHMENTS TO THE STRATEGIC REPORT 
 
 

6.2  For  each  Programme,  a  table  providing  information  in  respect  of  donor 
partnership  projects  (names  of Donor  State  entities,  number  and  proportion  of 
partnership projects). 
 
 

Regarding 2013, only data on partnership from ES06 on definitive bases are included. Data from 

ES07 are provisional. 
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ES07‐ ABEL‐CM‐2013 COORDINATED MOBILITY OF 
RESEARCHES (Provisional Results) 

 

It  is remarkable the  important scientific partnership activity of Norway with 

95% of the Spanish awarded projects in the modality of coordinated mobility. 

Three Norwegian Universities alone  take part as a partner  in  the 55% of  the 

research projects admitted.  

Iceland only participates with one Spanish university  in one single Project. No 

partnership  scientific  projects  have  been  submitted  in  collaboration  with 

Liechtenstein.  

 

 

Regarding  the  amount  awarded  the  Norwegian  Institute  for  Air  Research 

outstands with only one Project but 10% out of the total Budget.  In the same 

way  we  find  the  University  of  Reykjavik  unique  Project  (devoted  to 

mathematics modeling) with the 11% of the total funding. 
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6 ATTACHMENTS TO THE STRATEGIC REPORT 
 
 

6.3 A summary table on Donor partnership projects on the Beneficiary State 
level. 
 

Regarding 2013, only data on partnership from ES06 on definitive bases are included. Data 

from ES07 are provisional. 
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PARTNER COUNTRY 
THEMATIC 
AREA 

EEA 
GRANT 

PROJECT 
PROMOTER 

REGION PR 

OSLO GAY & 
LESBIAN FILM 
FESTIVAL 

NORWAY  CINEMA  € 45.000
FUNDACIÓN 
TRIÁNGULO 

MADRID  ES06 

MUSEUM OF ART  LIECHTENSTEIN  LIVE ARTS  € 55.000
PENSART 
ASOCIACIÓN 
CULTURAL 

MADRID  ES06 

KRISTINN R. 
OLAFSSON 

ICELAND  LIVE ARTS  € 55.000 ARJÉ  MADRID  ES06 

SOLHEIMAR  ICELAND  LIVE ARTS  € 45.000 AFANIAS  MADRID  ES06 

DRAMATIKKENS 
HUS 

NORWAY  LIVE ARTS  € 45.000
MEINE SEELE S.L. 
(DRAFT.INN) 

MADRID  ES06 

LOTTE KONOW 
LUND 

NORWAY  LIVE ARTS  € 20.000
PORTRAIT 
EXPERIENCE SCP 

CATALUÑA  ES06 

MUSIC NORWAY  NORWAY  MUSIC  € 32.500
LA ESCALERA DE 
JACOB LTD 

MADRID  ES06 

THE HAUKELAND 
COLLECTION 

NORWAY  VISUAL ARTS  € 45.000
TENERIFE 
ESPACIO DE LAS 
ARTES 

CANARY 
ISLANDS 

ES06 

UNIVERSITY OF 
STAVANGER  

NORWAY 
RESEARCH ON 
PROTEINS 

€48.350
CSIC ‐ CENTRO 
NACIONAL DE 
BIOTECNOLOGÍA 

MADRID  ES07 

UNIVERSITY OF 
OSLO UNIVERSITY 
HOSPITAL  

NORWAY 
RESEARCH ON 
HOSPITAL 
ENVIRONMENT 

€30.889
UNIVERSIDAD DE 
CÓRDOBA 

ANDALUCIA  ES07 

UNIVERSITY OF 
OSLO  

NORWAY 
RESEACH ON 
OXIDATIVE 
STRESS 

€24.000
UNIVERSIDAD 
COMPLUTENSE 
DE MADRID 

MADRID  ES07 

UNIVERSITY OF 
OSLO  

NORWAY 
RESEARCH ON 
MEDICAL 
DEVISES 

€61.000
UNIVERSITAT DE 
LES ILLS BALEARS 

BALEARIC 
ISLANDS 

ES07 

UNIVERSITY OF 
OSLO  

NORWAY 
RESEARCH ON 
BRAIN 
PATHOLOGY 

€14.800

UNIVERSIDAD 
NACIONAL DE 
EDUCACIÓN A 
DISTANCIA 

MADRID  ES07 

UNIVERSITY OF 
BERGEN  

NORWAY 
RESEARCH ON 
BIO‐
TECHNOLOGY 

€52.000

INSTITUTO DE 
RECURSOS 
NATURALES Y 
AGROBIOLOGÍA 
DE SEVILLA 
(IRNAS‐CSIC) 

ANDALUCIA  ES07 
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PARTNER COUNTRY 
THEMATIC 
AREA 

EEA 
GRANT 

PROJECT 
PROMOTER 

REGION PR 

UNIVERSITY OF 
BERGEN  

NORWAY 
RESEARCH ON 
GEOLOGY 

€33.200

INSTITUTO DEL 
DIAGNÓSTICO 
AMBIENTAL Y 
ESTUDIOS DEL 
AGUA (IDAEA) ‐ 
CSIC 

MADRID  ES07 

UNIVERSITY OF 
BERGEN  

NORWAY 
RESEARCH ON 
MATERIALS 
BEHAVIOUR 

€23.000
UNIVERSIDAD DE 
ZARAGOZA 

ARAGON  ES07 

UNIVERSITY OF 
BERGEN  

NORWAY 
RESEARCH ON 
0‐3 CHILDREN 
CARE SCHEME 

€23.240
UNIVERSIDAD 
CARLOS III DE 
MADRID 

MADRID  ES07 

UNIVERSITY OF 
AGDER  

NORWAY 
RESEARCH ON 
MATERIALS 
BEHAVIOUR 

€61.664

UNIVERSITAT 
POLITÈCNICA DE 
CATALUNYA 
(UPC) 

CATALONIA  ES07 

TELEMARK 
UNIVERSITY 
COLLEGE  

NORWAY 
RESEARCH ON 
INFECTIOUS 
DISEASES 

€30.000
UNIVERSIDAD 
AUTÓNOMA DE 
MADRID 

MADRID  ES07 

REYKJAVIK 
UNIVERSITY  

ICELAND 
RESEARCH ON 
MATHEMATIC 
MODELS 

€100.050
UNIVERSIDAD 
COMPLUTENSE 
DE MADRID 

MADRID  ES07 

NORWEGIAN 
UNIVERSITY OF 
SCIENCE AND 
TECHNOLOGY  

NORWAY 
RESEARCH ON 
ENERGY 
RESOURCES 

€50.380
UNIVERSIDAD DE 
SANTIAGO DE 
COMPOSTELA 

GALICIA  ES07 

NORWEGIAN 
UNIVERSITY OF 
LIFE SCIENCES  
MidIV Lab 

NORWAY 
REACH ON 
FOOD 
TECHNOLOGY 

€103.000

IATA‐CISIC 
INSTITUTO DE 
AGROQUÍMICA Y 
TECNOLOGÍA DE 
ALIMENTOS 

VALENCIA  ES07 

NORWEGIAN 
UNIVERSITY OF 
LIFE SCIENCES 

NORWAY 
RESEARCH ON 
BIO‐DIESEL 

€63.960
UNIVERSIDAD 
COMPLUTENSE 
DE MADRID 

MADRID  ES07 

NORWEGIAN 
SCHOOL OF 
ECONOMICS ‐NHH  

NORWAY 

REASERCH ON 
MODELING 
FISHERIES 
POPULATION 

€60.000
UNIVERSIDAD 
COMPLUTENSE 
DE MADRID 

MADRID  ES07 

NORWEGEIN 
INSTITUTE FOR 
AIR RESEARCH ‐ 
NILU  

NORWAY 
RESEARCH ON 
ATMOSTPHERIC 
CHEMISTRY 

€96.000

INSTITUTO DE 
QUÍMICA FÍSICA 
ROCASOLANO ‐ 
CSIC 

MADRID  ES07 

INSTITUTE FOR 
ENERGY 
TECHNOLOGY  

NORWAY 
RESEARCH ON 
MATERIALS 
BEHAVIOUR 

€75.000
UNIVERSIDAD 
COMPLUTENSE 
DE MADRID 

MADRID  ES07 
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6 ATTACHMENTS TO THE STRATEGIC REPORT 
 
 

6.4  A  list  of  irregularities  detected  at  the  Beneficiary  State  level  and  at 
Programme  level  during  the  reporting  period  and  financial  corrections 
made. Provide an update on previously reported irregularities. 
 
6.5  For  each  Programme,  a  list  of  irregularities  detected  at  project  level 
during  the  reporting  period  and  financial  corrections  made.  Provide  an 
update on previously reported irregularities. 
 

No irregularities have been detected in 2013. 
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6 ATTACHMENTS TO THE STRATEGIC REPORT 
 
 

6.6  A  plan  setting  out  the  monitoring  and  audit  activities  in  the 
Beneficiary State for the coming reporting period.  

 

Regarding to the report and the opinion foreseen in the article 4.6 (e) of the Regulation on 

the  implementation  of  the  European  Economic  Area  Financial  Mechanism  2009‐2014) 

should  like to  inform you that  it  is not considered necessary the  issue of both documents 

due to the fact that during the audit period between July 1st 2012 and June 30th 2013 no 

audit activity has been carried out because of several reasons: 

a)  The report and opinion to  issue on December 31st 2013 should be referred to the 

audit activity carried out between July 1st 2012 and June 30th 2013 related to the effective 

functioning  of  the  systems  between  January  1st  2012  and  December  31st  2012  for 

preparation  of  expenditure  statements  during  that  period  to  the  Financial Mechanism 

Committee (FMC). 

 

 

 

b)  No expenditures have been submitted to the FMC during 2012. 

 

c)  Any  “Programme  Agreement”  among  those  provided  for  by  article  5.7  of  the 

Regulation and article 2 c) of  the Memorandum of Understanding  (MoU)  referred  to  the 

Programme Areas identified in Annex B of this latest were approved in 2012. 

 

d)  No  management  and  control  system  that  could  be  subject  to  audit  was 

implemented in 2012. 

The audits of the systems will start as soon as the audit strategy is approved. The audit of 

the systems will start from the moment the Audit Strategy  is approved.   This way, during 

the  audit  year  2013‐2014  the  audit  of  systems will  be  carried  out  in  the  General  Sub‐

direction  for  the Cohesion  Fund  and  European  territorial Cooperation,  in  its  capacity  as 

both, head of the National Focal Point and  in the General Sub‐direction of Certifying and 

Payments,  in  its  capacity  of  Certifying  Authority,  for  the  purpose  of  assessing  if  their 

functioning is adequate.    

Declared Expenditure Audited Period    Result Analysis 

       
       
1‐1‐2013                     1‐07‐2013                             31‐12‐2013                        1‐07‐2014        31‐12‐2014 

       
  Audit Period  
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7 ANNEX TO THE STRATEGIC REPORT 
 

1. Programme’s Risk Tables. 
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7 ANNEX TO THE STRATEGIC REPORT 
 

2 Need for adjusments of Programmes’ Plans. 

 



Implementation of the EEA Financial Mechanisms 2009‐14 
Spain – Strategic Report 2014 (Covering 1st January 2013‐ 31st December 2013)  

 
 

15th April 2014    75 

ES02  “ENVIRONMENTAL AND  CLIMATE  CHANGE‐RELATED R&T”. Major deviations  from plan;  the need  for  adjustments of plans, 
including actions for risk mitigation. 
 
Major deviations from plan:   No mayor deviations have been produced during the year 2013.  
Modifications PA:    The  entity  which  was  initially  selected  to  perform,  together  with  CDTI,  the  evaluation  of  the 

proposals was  IDAE  (Instituto para  la Diversificación y Ahorro de  la Energía). This  is a small entity 
focused  on  improving  Spain’s  objectives  on  energy  efficiency,  renewable  energy  and  other  low 
carbon  technologies.  Among  its  activities,  IDAE  evaluates  and  funds  technological  innovative 
projects.  
The high number of proposals submitted in the first call and the fact that the project areas covered 
were  not  only  areas  associated  with  energy,  but  also  environmental  technologies  and  climate 
change, made CDTI question on IDAE’s possibilities to perform the evaluation within the tight time 
schedules of the call for proposals. 
For  those  reasons,  CDTI  requested  FMC  to  change  the  external  evaluator  from  IDAE  to  ANEP 
(Spanish Agency of Assessment and Prospective), which depends on the Ministry of Economy and 
Competitiveness.  This  agency  has  a  network  of  experts  in  the  RD  ecosystem  (universities, 
technological  centres,  research  institutions,  etc.).  CDTI  considered  that  this  agency  is  the most 
appropriate  assessment  entity,  based  on  its  experience  in  R&D  projects  assessments,  its 
acknowledge procedures, its global scope and its capacity to attend a high number of proposals.  
The  evaluation  budget  was  increased  with  the  change  of  evaluation  entity  because  the  ANEP 
assessment procedure includes the participation of 3 persons per proposal: 2 experts that evaluate 
the  proposal  and  prepare  a  report  (each  expert  prepares  a  report  on  the  proposal),  and  1 
coordinator that prepares a summary of both reports. ANEP experts come from different research 
entities and collaborate as part time evaluators. This Agency works with a fixed fee (similar as the 
European Commission in the evaluation of Framework Programme proposals) and its model is more 
expensive.The change of external evaluation was requested to the FMC and  it was approved and 
formalised through an amendment of the programme agreement. 

Need for adjustments of plans:   No adjustments have been necessary during 2013. 
Actions for risk mitigation:     Not required.   
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ES03 “ACTIVE CITIZENSHIP”. Major deviations from plan; the need for adjustments of plans, including actions for risk mitigation. 
 
Major deviations from plan:   No mayor deviations have been produced during the year 2013. The adjustment that was needed 

was  the general Programme  rescheduling due  to  the delay  for  the Programme Approval and  the 
Programme  Agreement.  But  after  the  signature,  the  overall  activities  planned  are  being 
implemented without any other adjustment during this reporting period. 

Modifications PA:          Not required 
Need for adjustments of plans:   No adjustments have been necessary during 2013. 
Actions for risk mitigation:     Not required. 
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ES04  “GENDER  EQUALITY AND WORK  LIFE BALANCE”. Major  deviations  from  plan;  the  need  for  adjustments  of  plans,  including 
actions for risk mitigation. 
 
Major deviations from plan:   No mayor deviations have been produced during the year 2013.  
Modifications PA:    A  proposal  to  adequate  the  PA  to  the  calls  foreseen  in  2014  was  submitted  to  the  FMO  in 

December 2013. A brief relation of the changes proposed and yet not approved: 
 
Point 1.2  Eligible applicants:  In this  proposal, non‐profit organizations are included as separate entities from the NGO’s in the point referred to the small grant schemes “Activities 
for  promoting women’s  entrepreneurial  attitude”    and  “Activities  addressing women  in  vulnerable  groups  and women  for  rural  areas”  as  eligible  entities.  In  Spain  non‐profit 
organisations and non‐governmental organisations have different legal status. By other hand many of the potential Project Partners of areas as entrepreneurship, vulnerability and 
rural problems working with woman are non‐profit organisations. If “non‐profit organisations” are not expressly mentioned many of these women entities will be leaving aside. 
Point 2.1: Minimum and maximum grant amount per project: The proposal is to modify the maximum amount of grant assistance applied for under the small grant schemes from 
90.000€  to 250.000€. Minimum and maximum grant amount per project:   That provision proved  to be of  fundamental  importance  to many NGOs and non‐profits entities  that 
attended the Match‐Making Seminar last December in Madrid. Since having a partner is encouraged by the call text, many potential applicants are looking forward to have them, but 
the bigger ones find it a problem if we do not increase the maximum amount of the small grants scheme from 90.000€ up to 250.000€. 
Point 4.1.: Payment flows:  
a. Second paragraph. The first proposal is to apply one flow of funds to the final beneficiary regardless of the way they have been selected (Open calls or Small Grant Schemes). The 
flow proposed for Small Grant Schemes is the initially designed for call for proposals. In order to manage efficiently both types of schemes (that differs mainly in the amount of grant) 
the proposal is to apply only one flow of funds to the final beneficiaries. 
b. Third paragraph: The proposal is an exception to the flow of funds between CA and PO. When the beneficiary is an Autonomous Region payments will be done directly from them 
to Project Promoters.  The  reason  is  a  Spanish  internal  technical  issue.  Transfers of money  from  the Central Government  (Ministry of  Finance‐  Treasure)  to other Government 
Department (Ministry of Health, Social Policy and Equality) are not possible to be directed to a particular beneficiary (to do so, a long and complicated procedure is necessary). So, 
out of efficiency, the proposal is that Certification Authority (Treasure) will pay directly to the Autonomous Communities (Project Promoter).   
c. Fifth paragraph. The maximum percentage reserved by the PO for the payment of the final balance is proposed to be 20% instead of 10%. The first proposal was retention of 10% 
and advance payment of 80%. (Initially payments were designed to be done by Woman’s Institute to the Autonomous Communities, slower and more problematic than the solution 
finally adopted). After the decision of the Autonomous Communities being paid directly by the CA, came the necessity of keeping a percentage retained as final payment to each 
project. First, payments in 2015 (10% and 10%) were considered, but a payment of 20% total during 2015 was considered low. Finally, we prefer to give only one advance payment of 
60%, (making it the same as the other Open Calls) and two payments (20% and 20%) in 2015. That is, a final balance of 20%. 
Pre‐Defined project 5 includes a modification. This is not a new proposal but a correction of a previous mistake with rate of co‐ financing.  
 

Need for adjustments of plans:   No adjustments have been necessary during 2013.  
Actions for risk mitigation:     Not required. 
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ES05 “CULTURAL HERITAGE”. Major deviations from plan; the need for adjustments of plans, including actions for risk mitigation. 
 

Major deviations from plan:   On 23 of September  the programme  for  the preservation and  revitalization of  the natural and cultural 
.heritage  was  approved.  Since  then,  PO  activated  the  management  protocols  and  the  promotion 
activities. 
This programme does not have open calls, but  is based on a Predefined Project. The contract with the 
Federico García Lorca Consortium (PP) is ready to be signed in January 2014. The lack of funds may delay 
the start of the actions planned for the first quarter (acquisition of equipment, opening of the centre 
and schedule of  the activities). This money won’t be available until  the approval of  the “new bilateral 
relations report”* The project promoters for the bilateral relations have already designed their activities: 
Romany exhibition (scheduled for September 2014) Budget: 38.295 Euro. PO has serious difficulties to 
find  a partner  for  this  activity. Oslo Museum or Glomdals Museumhave  rejected  the proposal due  to 
schedule  or  techniques  issues. Arts  Council  Norway  recommended  other  institutions,  as  the  Arkivet 
Foundation, etc… but they have not been taken into account in order to preserve the conceptual idea of 
the exhibition, idea that doesn’t suit with the priorities of these institutions. They are now in contact with 
Bergen City Museum and the University Museum of Bergen but still with no results. It is highly probable 
the need for reschedule this activity (in the best scenario) 
Networking event trough Exchange the participation of Norwegian cultural entrepreneurs in Game Lab 
Fair Barcelona  in In June2014 and a Cultural Industries Forum  in Oslo  in October 2014.  If the advance 
payment is not available in the first quarter of 2014, the participation of the PP in Barcelona is at risk. The 
lack of funds may jeopardise the whole bilateral activity. 
Henry  Ibsen/Garcia  Lorca  exchange  has  been designed  as  collaboration  between  the  Federico García 
Lorca Consortium and Ibsen Museum and is schedule during 2015. The Ibsen Museum has rejected their 
participation due to the  lack of staff available to take over the management. The difficulties  in finding 
partnership make impossible to define precisely the terms and conditions.  

 
Modifications PA:      Not yet requested. 
Need for adjustments of plans:   No adjustments have done during 2013, waiting to the definition of the Bilateral Activities. 

   

Actions for risk mitigation:  

The NFP has  included  in  the proposal 

of Bilateral Relations at National Level 

a  Study  Trip  to  Norway  in  order  to 

facilitate  the  PO  the  finding  of 

Norwegian  partnership  for  the  two 

projects, with  two  legs  in March 2014 

and  September  2014.  The  first  one 

intended to establish contacts and the 

second  one  to  consolidate  the 

conditions of the partnership. 
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ES06 “CULTURAL DIVERSITY AND CULTURAL EXCHANGE”. Major deviations from plan; the need for adjustments of plans,  including 
actions for risk mitigation. 
 

Major deviations from plan:   No mayor deviations have been produced during the year 2013.  
 
Modifications PA:          Not required 
 
Need for adjustments of plans:   No adjustments have been necessary during 2013. 
 
Actions for risk mitigation:     Not required. 
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ES07 “CULTURAL DIVERSITY AND CULTURAL EXCHANGE”. Major deviations from plan; the need for adjustments of plans,  including 
actions for risk mitigation. 
 
 

Major deviations from plan:   No mayor deviations have been produced during the year 2013. As the programme was submitted 
in January 2011, the main deviation is the delay in the start‐up of the activities, which has led to the 
loose of a call for one stays to be carried out during academic year 2013‐2014 within outcome 1, 
and a full academic year for outcome 2.  

 
Modifications PA:     A  request was made  to allocate  funds  remaining  from measure 6  (call ABEL‐IM)  for applications 

submitted within measure 10 calls (ABEL‐CM). It was approved by FMO director. Budget flexibility is 
implemented  in such a way that  funds remaining uncommitted after a call under Measure 6  (call 
ABEL‐IM) may be  reallocated  to projects  from  the  reserve  list  from a call under Measure 10  (call 
ABEL‐CM)and vice versa. 

 
Need for adjustments of plans:   The planned bilateral relations call has been requested to be amended during 2013. with the aim of 

making more  flexible  the access and    supporting  specific bilateral activities, of  improving mutual 
knowledge and understanding and  identifying  further cooperation opportunities, at  the  scientific 
and academic  levels, among  institutions and  individuals. For example  there are  fields not  strictly 
experimental that should be considered (math’s, sociology or economy, for example), and there are 
also private scientific organizations to be considered.  It  is considered very  important to eliminate 
the requirement of eligible applicants being  institutions holding projects approved within NILS2  in 
order to extend cooperation and to identify further cooperation opportunities.  
The following amendment request was sent on October 5 on behalf of the Cooperation Committee 
to the FMO and at the end of 2013 it remains without response 
 

Actions for risk mitigation:     Modifications requested are expected to be approved at the beginning of 2014. 
 


